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PREFACE 
 
This ex post Thematic Evaluation Report has been prepared by the MWH Consortium between 
April 2006 and July 2006,1 and reflects the provision of Phare assistance through the Phare 
Cross-border Cooperation (CBC) Programmes between 1999 and 2003.  The cut-off date of the 
Thematic Report is 1 May 2006.  It addresses four Evaluation Questions focusing on: the 
contribution of Phare CBC programmes to preparation for INTERREG; impacts and 
sustainability of support; appropriateness of instruments used and the contribution of CBC to 
the Phare pre-accession strategy.  The Thematic Report draws conclusions, makes 
recommendations and highlights lessons learned relevant for future cross-border initiatives 
under the Instrument for Pre-Accession and Neighbourhood Programmes. 
 
The thematic evaluation is based on an analysis of documents produced at the start, during and 
on completion of the CBC programmes, on interviews with European Commission at 
Headquarters and European Commission Delegations, CBC Implementing Agencies, 
beneficiaries of CBC activities across a sample of joint programmes in the new Member States, 
Bulgaria and Romania.   
 
 
                                                 
1  The report was prepared by Elizabeth Cunningham, Lead Evaluator, assisted by Short-Term Technical Specialists Dietmar 
Welz and Rolf Berg.  It was reviewed at MWH Central Office by Martin White and Richard Thomas. 
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EXECUTIVE SUMMARY 
 
Scope and Objectives 
 
The purpose of this ex post thematic evaluation is to review the 1999-2001 Phare allocation for 
cross-border cooperation (CBC) programmes, as well as allocations in the 2002-2003 period.  
The overall objective of the evaluation is to provide accountability with respect to the use of 
European Commission funds.  The evaluation draws conclusions, highlights lessons learned 
relevant for future cross-border initiatives, and makes recommendations. 
 
Evaluation Findings 
 
Overall, CBC pre-accession focus started too late.  CBC design was challenged because it was 
neither directly covered by specific acquis, nor by dedicated sections of the Accession 
Partnerships (APs), nor by the National Programmes for the Adoption of the Acquis (NPAAs).  
In practice, CBC addressed a wider range of Accession Partnership and acquis-related 
priorities than most other programmes.  CBC moved from filling gaps in the provision of 
relatively large-scale regional infrastructure to become closer to INTERREG through the 
introduction of a joint programming process and the use of grant schemes.  This was rather 
late, but from 2002 onwards crucial support was given to the pre-accession strategy, as almost 
all countries accelerated their preparations for accession.  All institutions concerned with CBC 
programming and implementation gained valuable experience as they prepared to take on 
board the obligations of membership and participate in European regional policy instruments.  
Implementing CBC activities allowed stakeholders to gain hands-on experience, which helped 
the relevant institutions to put in place appropriate structures for programming and 
implementing both INTERREG and Structural Funds.  
 
CBC largely provided good capacity-building for INTERREG, despite a lack of 
benchmarking.  Programming CBC provided good experience for INTERREG.  Initial needs 
assessments and project design were poor, but largely improved in the post-2001 period.  The 
joint programming process provided good ‘hands-on’ learning, and ownership of the process 
increased over time.  The joint programming process helped to strengthen links between CBC, 
the Joint Programming Documents and national development priorities, but criteria other than 
need continue to be used for project selection, some positive, such as readiness of a project to 
start and equitable distribution, and some negative, such as vested interests, and there were 
continued difficulties in developing and implementing ‘joint’ projects.  Effectiveness of multi-
annual programming in Bulgaria and Romania was limited. 
 
Implementation structures for INTERREG were developed under CBC, but experience varied 
considerably.  CBC was an important driver for decentralisation, and programming benefited 
from decentralised structures.  However, in the particular case of the Bulgaria and Romania 
joint programmes, effective regional participation in decision-making was hampered by over-
centralisation of management structures.  Implementation capacity has grown at regional level, 
but is still vulnerable at central and local levels, and the division of responsibility between 
local and central bodies was often unclear.  The cumbersome administration and poor 
synchronisation of the implementation cycle created problems in delivering joint projects.  
Nevertheless, despite the many problems, investments in infrastructure were largely delivered 
and operational, except at the Romanian-Bulgarian border, where infrastructure projects from 
Phare 2001 onwards are to date still not completed. 
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Monitoring and evaluation systems were not sufficiently adapted to INTERREG requirements 
and suffered from lack of ownership.  Evaluation of CBC focused on projects and CBC 
‘sectoral’ issues, rather than on achievement of Joint Programming Document objectives.  
Indicators of achievement improved, but were still largely inadequate and un-monitored, and 
there was no measurement of impact.   
 
CBC made an important contribution to development of regional partnerships, which is a 
fundamental part of creating the basis for future INTERREG projects.  Without CBC support, 
it is doubtful whether bodies in border regions would have had the incentive or support to 
engage in cross-border networking. 
 
Low cross-border effects from investments, but impact from institution-building satisfactory.  
CBC delivered strong immediate impacts in the areas of environment, transport, and through 
the grant schemes (particularly the Joint Small Project Funds), for example in improved 
drinking water, wastewater, sewage treatment, emergency services, and road safety.  However, 
environmental infrastructure projects generally had limited cross-border effect.  CBC delivered 
reasonable immediate impact in border management and productive infrastructure, except in 
some border inspection points that had not been utilised to the extent originally expected.  The 
grant schemes also made a strong intermediate impact in the ability to apply for and implement 
INTERREG and Structural Funds.  Other CBC interventions made a reasonable intermediate 
impact in enhanced organisational capacities for project design and implementation, 
networking and increased cross-border trade.  Wider impacts are difficult to measure, but in 
any case were limited owing to the small size of funding distributed over a wide geographical 
area.  Nevertheless, the Joint Small Project Funds were important in raising awareness of the 
accession process in the border regions. 
 
Sustainability of CBC results is mixed.  Sustainability of capacities for INTERREG and 
Structural Funds was good, owing to the commitment of all candidate country governments to 
EU regional policy.  Staffing levels and capabilities are adequate, and the risk from staff 
turnover low.  Institutional cooperation structures were generally sustainable, but smaller 
locally-based organisations and regional offices were disproportionately affected by staff 
turnover.  The impacts of CBC programmes that supported investments in environmental and 
economic infrastructure were largely sustainable, but there were concerns about the 
sustainability of some investments in border infrastructure.  Some of the evaluated civil society 
projects were clearly sustainable, but there were a number of instances where beneficiaries 
requested funding year-on-year for continuation of largely the same activities.  
  
Conclusions  
 
The conclusions address the key issues raised in four Evaluation Questions: the extent to which 
CBC supported or complemented the accession strategy; preparation for INTERREG; the 
appropriateness of the type of assistance used; and the impact and sustainability of assistance.  
 
Conclusion 1.  The role of CBC in the pre-accession strategy was initially unclear, but 
was clarified and consolidated by successive reforms of the instrument. 
Early CBC programmes focused on country-specific investments in infrastructure in response 
to: a) fiscal constraints in the beneficiaries, who viewed CBC as another source of funding, 
rather than as an instrument for cross-border cooperation; b) the need to deal with regional 
environmental problems and comply with the acquis and, c) the slow pace of decentralisation 
and the lack of local structures to participate in the programming and implementation process.  
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The introduction of the Joint Programming Document brought a new approach to CBC 
emphasising the need for each border region to be treated as one distinct area with specific 
development challenges and needs.  While the new programming took time to ‘bed in’, the 
process of joint identification of needs and the experience of prioritising actions was extremely 
useful, even if at times programming and project selection were over-politicised.  For those 
countries that took on board the opportunities provided by CBC, new decentralised structures 
were created that actively supported programming and implementation at regional level, 
thereby enhancing the effectiveness of their programmes (as in Hungary, for example).  For 
countries that retained central control over the CBC process, truly joint projects were difficult 
to develop and implement, and an opportunity for capacity-building at the regional level was 
lost (as in Bulgaria, for example).  
 
Conclusion 2.  Within its constraints, CBC delivered a range of good capacity-building 
impacts for INTERREG.    
Despite the considerable differences between CBC and INTERREG, CBC provided good 
capacity-building for INTERREG, but with some exceptions.  Capacities to manage all stages 
of the programme cycle were strengthened at regional and local levels.  There was a significant 
impact on the culture of work, in terms of procedures, attitudes and accountability, for example 
in terms of the change in attitude and commitment of public servants to social and cultural 
issues, environment protection and sustainable development.  The impact of the support was 
strongest in promoting programming processes and structures, particularly where one of the 
countries in the border region already had adequate administrative capacities at regional and 
local level, generally in the candidate country’s or member state’s border programmes. 
 
Conclusion 3.  Despite improvements in programming and implementation, there were 
considerable difficulties in developing truly ‘joint’ projects. 
Central to the CBC concept is the development of ‘joint’ projects.  However in practice, 
coordination problems arose because of the differences between Phare and INTERREG, 
including differing programming cycles, implementing mechanisms, programming guidelines 
and regulations, which adversely affected candidate countries’ ability to deliver cross-border 
and, in particular, joint projects.  In the case of the programmes between two candidate 
countries, difficulties were experienced in synchronising the implementation of joint grant 
schemes.  The difficulty of synchronising the implementation cycle for projects under the joint 
small project funds meant either token participation of the partners, or abandonment of the 
‘mirror’ project concept.  Most CBC projects had a clear impact in one part of the border 
region but joint projects were the exception rather than the norm, and the focus on the ‘joint’ 
nature of the project, whether a large-scale infrastructure project or through a grant scheme, 
could have been stronger throughout the period under review.  
 
Conclusion 4.  Type of assistance used was largely appropriate, given the infrastructure 
needs, but grant schemes required a disproportionate level of administration. 
The early CBC emphasis on relatively large-scale infrastructure projects was appropriate given 
the severe investment needs of the border regions, and as a first step in fulfilling the 
preconditions for economic development.  The introduction of the grant schemes was an 
important step for CBC in terms of capacity-building for INTERREG, but in practice they were 
not as widely used as they could have been (with the exception of Hungary, where grant 
schemes of various types featured in each annual programme) and the focus on comparatively 
large-scale infrastructure continued.  The development of the joint small project funds was an 
important tool involving additional actors such as schools, non-governmental organisations 
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etc., enhancing the visibility of the EU in the border regions, and strengthening cross-border 
contacts.  However, operating within the Phare financial framework, the grant schemes 
demanded a disproportionate level of co-ordination, management, and administration, which 
restricted their ability to serve as capacity-building exercises for INTERREG. 
 
Conclusion 5.  The Commission Services could have promoted a more integrated 
approach to supporting cross-border regions to yield greater results. 
While the individual results of large-scale investments or grant schemes were effective, CBC 
failed to make good use of larger, more strategic projects involving a number of different types 
of activities, for example development of priority sectors of the cross-border economy through 
investments in physical infrastructure and investments in the corresponding human resources.  
In practice, greater leadership by the Commission Services, and in particular DG Regio, 
throughout the process could have promoted a more integrated approach to regional 
development and encouraged countries to move beyond simple infrastructure provision.  
Contacts between the DG Enlargement Country Teams and their counterparts in DG Regio 
were largely ad hoc and there was little strategic input from DG Regio in terms of 
benchmarking for participation in INTERREG or in relation to programming of CBC. 
 
Recommendations 
 
The following recommendations are derived from the Phare experience, but are tailored to 
improving the programming basis for cross-border programmes, enhancing implementation 
capacities including monitoring and evaluation and promotion of active communication with 
stakeholders.   
 
Recommendation 1.  Establish coordination plans and mechanisms before signature of 
CBC Financing Agreements. 
Synchronisation in joint projects is crucial for their success in terms of results, impact and 
sustainability.  Future CBC programmes should require partner countries to build up their 
communication and collaboration processes for the implementation of projects, particularly 
those involving infrastructure.  The partners should establish agreed coordination plans and 
mechanisms for CBC projects before Financing Agreements are signed.  The Commission 
Services should make such coordination plans and mechanisms a pre-condition for signing 
Financing Agreements. 
 
Recommendation 2.  Strengthen the role of Joint Programming Document as a core basis 
for multi-annual programming and implementation.   
The Joint Programming Document is a central instrument for programming and 
implementation.  Unless it is based on a genuinely joint agenda and contains prioritised actions 
and objectives, it will be of limited value during implementation.  The quality of Joint 
Programming Documents, in terms both of the process by which the Joint Programming 
Document has been developed, and of the final result, should be independently verified.  Sound 
indicators need to be developed that are consistent with the indicators in place for economic 
and social cohesion and other regional development programmes.  Project selection should be 
based primarily on the Joint Programming Document and only secondarily on the priorities in 
the Accession Partnership and National Programme for the Adoption of the Acquis.  Actions 
implemented under the Joint Programming Document should be multi-annual or phased.  For 
grant schemes, this could entail agreement on grant scheme guidelines for two- or three-year 
periods, rather than on an annual basis.  
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Recommendation 3.  Monitoring and evaluation of cross-border assistance programmes 
should be strengthened.   
Central to the Joint Programming Document process is a comprehensive monitoring system 
that can generate accurate and up-to-date information for the Joint Coordination Committees.  
Design and implementation of such a system, which will later be used for INTERREG and 
other Structural Funds, should be a priority.  This can also be used for non-candidate country 
programmes.  All Joint Programming Documents should be subject to a mid-term evaluation 
that is participative in character and also has a capacity-building component specifically 
addressing Structural Funds evaluation methodologies for all relevant stakeholders.  A manual 
for monitoring and evaluation of grant schemes should be produced by the Commission 
Services, and supported by training.   
 
Recommendation 4.  Partner countries should establish the required institutional 
frameworks, identify the roles and responsibilities of key actors, and put in place relevant 
capacity-building in a timely manner.   
The operation of CBC presupposes a degree of commonality of institutions on both sides of the 
border. However, given the different levels of decentralisation and different institutional 
frameworks this may not be the case.  For each Joint Programming Document, the 
stakeholders, including where appropriate the EC Delegation, should: 
• establish the institutional framework for the entire programme cycle for each joint 
programme; 
• identify the roles and responsibilities of each actor; 
• conduct an organisational capacity audit to ascertain functional capacities;   and 
• identify where and how capacity gaps can be filled.  
 
Recommendation 5.  Improve coordination between future cross-border assistance and 
INTERREG and enhance the involvement of DG Regio in CBC. 
Although improvements have been made to the alignment between CBC and INTERREG, they 
have not yet matured, and a number of core points remain not fully defined.  Further attention 
needs to be devoted to (i) the question how to organise and carry out joint ex ante and mid-
term evaluations, (ii) the status and how to draft the Operational Programme jointly, (iii) the 
operation and financing of the Technical Secretariat, and (iv) how to establish a Joint Small 
Projects Fund and the resources for technical assistance on both sides of the border.  
 
DG Regio should play a more active role in CBC-type actions, for example, by setting clear 
standards and benchmarks for participation in Structural Funds, including identification of gaps 
and needs at regional levels; and by further supporting the dissemination of information, 
contacts and good practice from Member States through its website, which could include 
examples of good practice, training materials, project reports, notice boards for discussion of 
relevant topics, and links to INTERREG news. 
 
Recommendation 6.  Invest more in the success of grant schemes.   
Experience has shown that the grant schemes have generated good impacts, but that in some 
instances the number of good projects far outstrips the volume of funding available.  If the 
management of the grant schemes could be made less cumbersome, impact could be increased 
even further by increasing the share of future cross-border assistance allocated to grant 
schemes. 
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MAIN REPORT 
1. INTRODUCTION 
1.1. Objectives 
1. This Phare cross-border cooperation (CBC) thematic evaluation, which will review 1999-
2003 CBC programmes implemented up to 2005, forms part of a broader Phare ex post 
evaluation exercise that covers Phare multi-beneficiary programmes (Phase 1), national and 
CBC programmes (Phase 2), and the thematic evaluations (Phase 3). 
 
2. The objectives of the Phare ex post evaluation are twofold: to provide accountability with 
respect to value-for-money and use of Community funds (summative evaluation); and to 
provide lessons learned for decision-making on improvements in pre-accession aid to 
remaining and future candidate countries, including the countries of the Western Balkans 
(formative evaluation).  More specifically this thematic evaluation will focus on identifying 
immediate, intermediate and wider socio-economic impacts of the programmes delivered 
during the period in question.   
1.2. Background and Context 
3. The Terms of Reference (ToR) for this report (Annex 1) require the findings to be set in 
the context of “a broad, contextual analysis of the design of Phare CBC, its history [and] 
developments in response to the accelerating demands of the accession agenda …”.  The 
following paragraphs therefore set out first the particular nature of the problems facing cross-
border regions and second the evolution of Phare support to these regions over time. 
 
4. Border regions faced considerable development challenges.  Border regions in 
candidate countries (CCs) were characterised by economic development lagging behind less 
peripheral regions, with generally high levels of unemployment and poor availability of 
training or educational opportunities.  There were also considerable disparities in economic 
development between border regions in the EU-15 and those in the CCs.  Although the 
environment for programming and implementing CBC programmes in the CCs improved 
considerably through the 1990s, important obstacles remained at the end of that decade.  These 
included inter alia:   
• over-centralisation of programming and implementation, especially in the period 1999-
2001, which was complicated by lack of clarity on the respective roles of central, regional 
and local bodies in relation to Phare assistance, particularly CBC; 
• underdeveloped local institutions, which suffered from lack of sufficient budgetary and 
human resources to engage fully and actively in programming and implementation; 
• instability and underdevelopment of regional policy; during the evaluation period, 
regional policies to support the preparations for Structural Funds (SF) were still under 
development and the institutional framework had not yet been settled.  Institutional changes 
took place in many countries, with consequent changes in the institutional positioning of 
CBC Implementing Agencies (IAs); 
• lack of baseline information and data on conditions in border regions:  most CCs lacked, 
and indeed continue to lack, robust analysis of local conditions; where such analyses exist, 
they are not easily available or monitored regularly; 
• a wide range of border types ranging from relatively open, with strong socio-historical ties 
(e.g. the German/Poland border), to regions in which borders mainly reflect geography 
(e.g. the mountainous border region between Bulgaria and Greece);  
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• heavy demand for infrastructure and environmental investments:  most of the border 
regions had extensive need for environmental and transport infrastructure, which strongly 
influenced the interest in and direction of the earlier CBC programmes. 
   
5. CBC has evolved to be closer to INTERREG.  The CBC programme was introduced in 
1994 to help develop the kind of cross-border cooperation on the EU’s external borders that the 
EU INTERREG programme was already supporting across the internal borders of the EU.  
CBC complemented the Phare national programmes by focusing on actions to improve social 
and economic conditions and links in border areas.  Early CBC projects concentrated 
principally on environment (drinking and wastewater treatment), transport and border crossing-
points. Investment in productive infrastructure, for example construction of business incubators 
or research centres, was on a comparatively small scale and constituted a small percentage of 
total CBC funding.  The focus on infrastructure was driven partly by the Commission’s 
promotion of larger projects,2 and partly by the large-scale needs of the regions. 
 
6. The instrument was revised in 1998 in line with the findings of a Court of Auditors’ 
report on CBC.3  Geographical eligibility was extended to the borders between the CCs, 
emphasis was placed on the real cross-border nature of new projects and on improving the pace 
of their implementation, closer alignment of CBC with INTERREG (including the 
establishment of common cross-border programmes and common programming structures), 
and increasing local and regional capacities for programming, implementation and monitoring 
through the establishment of Joint Small Project Funds (JSPFs).4  The introduction of grant 
schemes in the form of Small Project Funds (SPFs) and JSPFs was an important milestone in 
the development of CBC.  Not only did it assist the CCs in the move towards a SF approach 
(where a grant scheme is roughly equivalent to a ‘measure’), it also promoted development of 
capacity-building at regional and local levels.  However, the grant schemes only account for a 
small percentage of the total funding in the period.  In more recent times the introduction of 
larger-value grant scheme in Romania accompanied by technical assistance (TA) for capacity-
building was another important step.   
 
7. In 2003 the Commission launched the concept of Neighbourhood Programmes to support 
cross-border and regional or trans-national cooperation along the external borders of the EU, 
combining both external policy objectives and economic and social cohesion.5  Under the first 
Neighbourhood Programmes for the period 2004-2006, cross-border projects operate on the 
basis of a single programme, a single application and a single selection process.  With the 
accession of eight CCs to the EU in 2004,6 the CBC Regulation was amended to update the list 
of eligible countries,7 and extend its scope to the borders between Bulgaria and Romania and 
all their neighbouring countries, including non-CCs. 
 
8. IPA will replace Phare, but assistance to CBC will continue.  The Instrument for 
Pre-Accession Assistance (IPA) that replaced the existing pre-accession instruments from 
                                                 
2  The Commission promoted the development of projects with a minimum size of M€ 2 (the so-called ‘Day’ rule).  These 
larger projects were administratively easier to implement because they avoided potential difficulties with contracting and 
implementing a larger number of small contracts. 
3  ECA Special Report No 5/99 concerning Phare cross-border cooperation (1994 to 1998), OJCE C48 of 21 February 2000. 
4  Commission Regulation (EC) No 2760/98 of 18 December 1998, OJCE L345. 
5  Communication from the Commission to the Council and the Parliament ‘Wider Europe – Neighbourhood: A New 
Framework for Relations with our Eastern and Southern Neighbours’, 11 March 2003.  This aims to work with 
neighbouring countries towards improving conditions for the free movement of goods, services, capitals and persons as well 
as developing a zone of prosperity and good neighbourhood relations.   
6  Czech Republic, Estonia, Hungary, Latvia, Lithuania, Poland, Slovenia and the Slovak Republic. 
7  Commission Regulation (EC) No 1822/2003 of 16 October 2003, OJEU L267. 
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1 January 2007 includes a component ‘Regional and Cross-Border Cooperation’ which will 
apply to i) cross-border activities with adjacent EU countries; ii) cross-border actions between 
adjacent CCs and potential CCs; and iii) participation of CCs and potential CCs in European 
Regional Development Fund (ERDF) trans-national and interregional cooperation programmes 
or in European Neighbourhood Policy Instrument (ENPI) actions.   
 
1.3 Methodology 
9. This thematic evaluation is an in-depth study focusing on CBC programmes for the 
period 1999-2003 and addressing two principal Evaluation Questions and two related questions 
(see Annex 1). They are addressed in Chapter 2 and have been analysed and structured as 
follows:  
i. To what extent did CBC support or complement the Phare accession strategy? 
ii. To what extent did CBC assist the new Member States and remaining CCs in preparing 
for participation in INTERREG on accession? 
iii. Was the range of instruments deployed, in particular the use of grant schemes, 
appropriate and correctly utilised? 
iv. What was the impact and sustainability of the activities supported across key areas – 
programming, project development, sound financial management, involvement of civil 
society etc.? 
 
10. To address the question of capacity-building for INTERREG, the evaluators have used 
an adapted version of the capability grid, which examines structures, human resources and 
systems and tools in the key areas of i) programming, ii) implementation, and iii) monitoring 
and evaluation.8  The evaluators have added an additional category, iv) ‘Developing 
Partnerships’, which is fundamental to creating the basis for future INTERREG projects.   
 
11. In addition to institution-building impacts related to preparations for INTERREG, the 
evaluators also looked at impacts in four ‘thematic’ areas arising from actions aimed at: 
i. improving quality of life (environment, social services, emergency services); 
ii. improving border management (i.e. to reduce the impact of the future EU internal 
borders, and to improve the management of the future EU external borders); 
iii. improving the productive fabric i.e. local infrastructure to support economic 
development, support for small and medium-sized enterprises (SMEs), research and 
development, labour market measures etc.; 
iv. integrating border areas into cross-border and trans-Europe networks (transport/ 
energy/telecoms). 
 
12. Two linked samples were used, first the sample used under Phase 2 which covered CBC 
interventions in the 1999-2001 period,9 and second a sample of joint programmes in four focus 
countries (Hungary, Poland, Bulgaria and Romania). This allowed in-depth analysis of 
developments in the post-2001 period and helped to draw out lessons for the IPA and future 
Neighbourhood Programmes.  The final sample comprised 44 interventions across the ten 
Phare countries totalling €123.5m in the 1999-2003 period (approximately 16% of total 
funding allocated).  The sample is heavily weighted towards projects in the 1999-2001 period, 
as it is here that impacts can most readily be identified.  An important factor in the choice of 
                                                 
8  The capability grid is an adaptation of the grid used by DG Regio to evaluate CC capacity to manage EU Structural Funds 
(see Annex 2). 
9  In the case of Bulgaria and Romania, these also addressed post-2001 allocations (see Annex 4 for the sample). 
Phare Cross-border Cooperation Introduction 
Thematic Report – Phare CBC – May 2007, MWH Consortium  4 
sample interventions was the type of activity funded, and while there is a focus on ‘quality of 
life’ projects, a solid sample of grant schemes has been included.10  
1.4 Limitations Affecting the Evaluation 
13. The evaluation exercise faced three principal limitations:  
• Lack of available in-country data on monitoring of outputs and impacts, particularly after 
projects had ended. 
• Limited access to project documentation.  In many instances, information was available 
only in the form of hard copies of project completion reports obtainable only from archives.  
In a number of instances information was available only in local languages, particularly in 
the case of the decentralised Monitoring Reports.  These factors put additional burdens on 
the evaluators and local partners.  
• There was an unavoidable overlap with the work of the Interim Evaluation (IE) teams, 
particularly in Bulgaria and Romania.  While the evaluators tried to minimise the potential 
burden on the local counterparts, some logistical problems were inevitable, for example 
lack of availability of local counterparts for interview. 
 
                                                 
10  More detail of Phare CBC funding and the sample by type of activity is given in Annex 3. 
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2. KEY EVALUATION FINDINGS 
14. This chapter summarises the key evaluation findings supporting the four Evaluation 
Questions: the extent to which CBC supported or complemented the accession strategy; 
preparation for INTERREG; the appropriateness of the types of assistance used; and the impact 
and sustainability of assistance delivered. 
2.1. Overall, CBC pre-accession focus started too late. 
15. CBC played an important role in the toolkit of EU financial instruments available to 
support the accession process after 2002.  Initially CBC was used to fill gaps in the provision 
of relatively large-scale infrastructure at regional level through the Phare national programmes 
(particularly in the areas of transport and environment).11  Over time, however, and particularly 
following the Court of Auditors’ Report in 2000,12 it evolved to become closer in character to 
INTERREG through the introduction of a joint programming process and the use of grant 
schemes.  This was rather late, but from 2002 onwards crucial support was given to the pre-
accession strategy, as almost all countries accelerated their preparations for accession.  CBC 
occupied an important niche in the range of EU funding instruments, and in particular it 
stimulated delivery of national and regional funds (with both Phare and CC co-financing) to 
border regions and provided funding to non-traditional actors, at least from the Phare side (i.e. 
schools, community groups, small locally-based businesses and municipalities) through the 
Joint Small Project Funds (JSPFs).  Despite its not inconsiderable difficulties, CBC grew 
organically into an important, and indeed very visible, instrument in the participating regions. 
 
16. CBC objectives and activities supported accession-related priorities.  CBC is covered 
neither directly by specific acquis, nor by dedicated sections of the Accession Partnerships 
(APs), nor by the National Programmes for the Adoption of the Acquis (NPAAs).  However, 
all the sampled CBC programmes were closely related to cohesion and integration policy 
objectives, and geared towards membership of the EU.  In practice the CBC programmes 
addressed a wide range of AP and acquis-related priorities, perhaps a wider range than most 
other programmes such as environment, justice and home affairs (JHA), Schengen (in 
particular border crossing points), transport, sound financial management, and regional policy.  
From 2002 onwards crucial support was given to the pre-accession strategy as almost all 
countries accelerated their preparations for accession, including finalising legislative and 
institutional frameworks for SF.   
 
17. Working within the Phare financial framework complicated the delivery of joint 
projects.  A key goal of the CBC instrument is to foster and support development and 
implementation of joint projects.  However, the unique arrangements for CBC assistance did 
not sit easily either with those for the generality of Phare programmes or with those for 
INTERREG.  Where there have been weaknesses in developing and implementing real ‘cross- 
border’ activities, these have stemmed from: 
a)  the difficulty of trying to run a SF-type programme within the Phare financial 
framework (different cycles, a focus on disbursement rather than ‘quality’, and a 
tendency to develop country-specific programmes rather than genuine ‘joint 
programmes’, particularly in the CC-CC border regions);  
                                                 
11  This is dealt with in more detail in the previous EMS Thematic Report on Phare Cross-Border Cooperation, 13 February 
2004.  
12  ECA Special Report No 5/99 concerning Phare cross-border cooperation (1994 to 1998), OJCE C48 of 21 February 2000.  
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b)  lack of clarity at key stages regarding the institutional framework for the SF, which had 
a ‘knock-on’ effect on the extent of decentralisation of the programming and 
implementation tasks for CBC; 
c)  lack of political will to support and facilitate joint projects, particularly in the Romania 
and Bulgaria programmes.  
 
18. Linkages between CBC, Joint Programming Documents and national development 
priorities gradually improved, but the preparation of country-specific programmes persisted.  
Because CBC is located within the Phare framework, the Joint Programming Document (JPD) 
process runs alongside the annual Phare fiche-based programming process.  In the 1999-2001 
period, the tendency to use both programming instruments, the Project Fiche (PF) and the JPD 
relatively independently, created fragmentation and incoherence between the annual 
programme and the JPDs.  In subsequent programming periods, that is from 2002 onwards, the 
JPDs were used more systematically, resulting in a more strategic approach to cross-border 
development.  Spatial analysis and planning treated border regions as linked economic units 
rather than as separate territories.  In turn the individual CBC projects became strategic parts of 
the JPDs and cross-border development programmes became more integrated into the 
frameworks of the National Regional Development Policy (NRDP) and the National 
Development Plan (NDP).  However there was still a tendency to prepare country-specific 
programmes, rather than integrated joint cooperation programmes between neighbouring 
countries.13  
 
19. CBC was an important driver of decentralisation of functions to border regions, with 
the exception of the Bulgaria and Romania.  Despite the difficulties experienced by CBC, it 
was an important ‘driver’ of the decentralisation process and the creation of locally and 
regionally based capacities.  All institutions concerned with CBC programming and 
implementation, in particular at regional and local level, such as the CBC implementing 
agencies, beneficiary institutions and the Euroregions, gained valuable experience as they 
prepared to take on board the obligations of membership as well as participate in European 
regional policy instruments.  In addition, managing and implementing CBC activities allowed 
stakeholders to gain hands-on practical experience, which helped the CCs to identify and 
address institutional constraints and shortcomings in managerial and administrative capacities, 
and prepare the relevant institutions to put in place appropriate structures for programming and 
implementing in future both cross-border and SF actions.  This learning and capacity-building 
process was of particular importance in the years immediately before accession.  However, in 
the particular case of the Bulgaria and Romania joint programmes, effective regional 
participation in decision-making was hampered by over-centralisation of management 
structures. 
2.2. CBC largely provided good capacity-building for INTERREG, despite a lack of 
benchmarking 
20. Lack of agreed benchmarks for assessing capacity.  Assessment of the contribution of 
CBC to preparing the CCs for participation in INTERREG was, and remains, complicated by 
the absence of an agreed definition of what constitutes capacity-building in this context.  
Benchmarks against which to measure progress or to identify gaps were not put in place, either 
by the Commission Services (DG Enlargement and DG Regio), or by the national authorities.  
                                                 
13  This was particularly the case in ‘Phare-to-Phare’ cross-border situations, where the annual Phare programming exercises 
failed to produce genuine cross-border initiatives.  Furthermore, they made the process of initiating or implementing cross-
border projects difficult, as all ‘Phare-to-Phare’ programmes demanded independent applications, separate selection, 
administration, and project monitoring procedures on both sides of the border). 
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Box 1:  Key messages about Phare CBC capacity-
building for programming INTERREG 
• Joint programming process provided good 
‘hands-on’ learning for INTERREG; 
• EU-15/CC borders benefitted from EU-15 
experience; 
• initial needs assessments poor, but improved over 
time; 
• project selection over-politicised; 
• limited effectiveness of Multi-Annual 
Programming in Bulgaria and Romania.  
Instead, capacity-building was seen as a task for the CCs themselves, with CBC funding to 
catalyse the establishment of appropriate structures and to test their operation.  Despite the lack 
of guidance on capacity-building from the Commission Services, the participating EU-15 
regions and partners played an important role in ‘hands-on’ capacity-building, imparting their 
knowledge, experience, and in some instances financial support to their CC colleagues.14   
 
21. For the purposes of this thematic evaluation, ‘capacity-building’ is considered across four 
key areas: (i) programming; (ii) implementation, (iii) monitoring and evaluation, and 
(iv) developing partnerships.  
(i) Programming CBC provided good experience for INTERREG 
22. The joint programming process provided good ‘hands-on’ learning, and ownership of 
the process increased over time (see 
Box 1).  CBC supported capacity-building 
for programming through the joint 
programming process.  In line with CBC 
programming principles, specific 
co-ordination and programming bodies were 
established in all CCs for border regions 
supported by CBC programmes.  Bilateral 
Joint Coordination Committees (JCCs) were 
established and made responsible for the 
preparation of the JPDs, which constituted 
the multi-annual framework for the CBC 
activities in their respective border areas.  This facilitated both dialogue between the regions 
and ongoing practical cooperation for project development.  For the period 2000-2006 the CCs 
prepared JPDs for their border regions with Member States and other Phare countries with the 
active participation of stakeholders.  This improved CBC programme preparation over time.  
The process of bilateral or multilateral international consultation between all interested parties 
helped to identify the relevant needs, common strengths and weaknesses, and the most 
important and urgent areas for cross-border development; equally it helped establish 
programming objectives, priorities, strategy and intervention measures, and detailed structures 
for programme management and implementation.  In particular, CCs benefited from the 
experience of EU-15 partners in the EU-15/CC border regions.  However this was not the case 
in Bulgaria, where ownership of the JPD process at municipality level in the 1999-2001 period 
was limited.   
 
23. Initial needs’ assessments and project design were poor, but largely improved in the 
post-2001 period.  Needs assessments for the 1999-2001 CBC programmes were generally not 
considered an important element of the planning cycle.  In supply projects, gap analyses, 
equipment appraisals and feasibility studies were accepted as an adequate form of needs 
assessment.  The design of projects was often constrained by over-ambitious objectives, poor 
problem definition and inadequate indicators of achievement (IoAs). Because pre-
programming preparation was weak, projects all too often had to be realigned after the 
signature of the Financing Memoranda to ensure sectoral relevance.  However, over time 
awareness grew and the situation began to improve from 2001 in most CCs, although problems 
persist in both Bulgaria and Romania. Efforts were also made to ensure that the geographical 
                                                 
14  It is also worth noting that while Phare is an external aid facility for CCs with a relatively short-term objective of accession, 
the Community Initiative INTERREG is part of the EC cohesion policy, with the long-term objective of social and 
economic integration across the EU for member states.  
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distribution of projects led to funding of projects in all eligible regions of the country 
concerned.  However, there was no apparent overall correlation between CBC allocations and 
the extent of the border or the magnitude of the investments required. 
 
24. Selection of CBC projects has been, and continues to be, over-politicised.  In practice, 
CBC funds were important sources of funds to the border regions (in Bulgaria they are the 
principle source of development funding), and distribution has been politicised.  Although 
efforts were undertaken at project design stage to prioritise investment projects and areas 
targeted by the grant scheme according to identified needs, the final decision on projects to be 
funded was very often taken at political level.  The considerable deficiencies in infrastructure 
provision in all border regions meant that it was not difficult for project sponsors to make a 
justification for their own projects. 
 
25. Continued difficulties in developing and implementing ‘joint’ projects.  Despite the 
CBC focus on the development of joint projects, the experience of developing and 
implementing joint projects has varied between programmes and countries.  Of the 32 projects 
sampled, only 5 (16%) demonstrated a ‘high’ degree of ‘joint-ness’, while 54% (17 projects) 
were rated ‘medium’ and 31% ‘low’.15  Box 2 identifies some characteristics shared by projects 
rated ‘high’ for ‘joint-ness’.  In practice, a 
number of factors influenced the ability and 
indeed willingness of partners to develop 
joint projects including differences in the 
programming cycle between INTERREG 
and CBC and between CBC and TACIS 
CBC (in the case of the Baltic Sea Region); 
a concern with getting projects impacting on 
the particular border region up and running, 
rather than focusing on the joint nature of 
the project; and a lack of political will to 
support joint projects actively. 
 
26. Effectiveness of multi-annual programming in Bulgaria and Romania was limited.  Up 
to 2003 Phare had no multi-annual capability, and programmes continued on an annual cycle.  
In 2004 multi-annual programming (MAP) of Phare was introduced in Bulgaria and Romania, 
which should have improved the link with INTERREG and help prepare for SF.  However, it 
was not possible to maximise the full potential of this approach because the multi-annual 
framework was still tied to the annual programming process.  Every year either a new phase of 
a project or the continuation of the earlier phase had to be programmed and incorporated into 
the annual Financing Memorandum.  While the change to a MAP perspective in 2004 had a 
generally beneficial effect in Romania, as it helped to reinforce the need to think in terms of a 
longer-term sectoral perspective, the Bulgarian experience was less successful. 
                                                 
15  The projects in the sample were rated for ‘quality of joint-ness’ as follows: High = where development and implementation 
of the project was shared and where there was clear added value of the partners;  Medium =  where there was cooperation in 
the development and implementation of the partners and where each partner made a contribution; Low = where partner 
involvement was minimal or token. 
Box 2:  Characteristics of successful joint projects 
• Develops from pre-existing cooperation/ 
relationship between partners; 
• Meets clear needs/objectives as defined in the JPD; 
• Clarity of roles between partners; 
• A clear concept of the added value of each of the 
partners; 
• Partners have access to resources to pursue work 
independently; 
• Structured dialogue throughout implementation; 
• Impacts benefit both sides of the border. 
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Box 3:  Key messages about Phare CBC capacity-
building for implementing INTERREG  
• Phare CBC an important driver for the creation of 
regional and local structures; 
• implementation capacity increased at regional 
level, but vulnerable at central and local levels; 
• division of responsibilities unclear; 
• EDIS came too late to support capacity-building 
lessons for the Structural Funds. 
(ii) Implementation structures for INTERREG developed under CBC, but experience 
varied considerably 
27. CBC was an important driver for 
decentralisation, and implementation 
benefited from decentralised structures 
(see Box 3).  CBC stimulated and actively 
promoted the establishment of regional and 
local structures to support programme 
implementation, particularly grant schemes. 
Regional institutional set-ups and capacities 
for CBC varied considerably across the 
CCs, ranging from high levels of decentralisation in Poland and Hungary, to considerable 
centralisation of activities in Romania and Bulgaria.  In general, the level of operational 
decentralisation had an impact on the overall quality of the programme.  For example in both 
Poland and Hungary, owing to their respective decentralisation policies regional offices were 
made responsible for CBC programme development, management and administration.  The 
offices had been in existence for several years and were well established in each territory.  The 
staff were highly qualified and already possessed experience in regional development planning 
based on past bilateral CBC programmes.  There was a high level of understanding of the 
demands of cross-border development, cross-border cooperation and EU procedures.  There are 
also instances where CBC promoted and led the creation of decentralised management 
structures, particularly through the Euroregions and other local offices with assigned 
responsibility for supporting both programming and implementation. 
 
28. Implementation capacity grew at regional level, but was vulnerable at central and local 
levels.  In all the countries evaluated, considerable efforts were made to build up managerial 
and administrative capacities for programme implementation.  CBC promoted active 
involvement of local implementation structures, and regional offices were made formally 
responsible for managing the CBC programme cycle.  Most of these regional offices had been 
in place for several years and were established in each territory.  The staff teams were qualified 
and experienced in management of regional development programmes as a result of their 
experience in past bilateral and trilateral CBC programmes.  The office staff seemed to 
understand the demands of cross-border development and cross-border cooperation and in the 
case of the 2004 new Member States were prepared for Structural Funds.   
 
29. However, at central level CBC structures were negatively affected by institutional 
differences and instability.  In a number of instances differences in government decision-
making structures caused co-ordination difficulties, such as the lack of a direct counterpart 
organisation in the neighbouring country.16  In addition, changes in government structures 
invariably caused implementation delays when the parent ministry for the CBC Implementing 
Agency (IA) was changed, which occurred in most of the CCs.   
 
30. While regional office staff were largely capable of managing CBC implementation 
competently and providing hands-on development support to beneficiaries, there was no 
systematic approach within CBC to strengthening local institutions.  This lack of systematic 
                                                 
16 At programme level in general, JCC and Joint Steering Committees (JSC) are responsible for monitoring and guiding 
programme implementation.  JSC members represent relevant ministries and coordinate activities with other those of other 
donors.  JSC meetings are scheduled to coincide with the programming cycle phases.  At national level, CBC programme 
implementation is the responsibility of the relevant Implementing Agency under the general coordination of the National Aid 
Coordinator (NAC).   
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approach to capacity-building for CBC implementation was less critical where the local offices 
were outposts of central bodies or networked with other organisations.  However, where they 
were newly established or locally-based resource-constrained organisations, problems arose.  
In Bulgaria the strong centralisation of the CBC programme meant a limited focus on 
supporting the capacity of locally-based bodies for involvement in the programmes (see the 
case study in Box 4).   
31. The division of responsibility between local and central bodies was often unclear, both 
in the 1999-2001 and post-2001 periods.  While local bodies focused strongly on programme 
preparation and SPF/JSPF management, their role with regard to the large infrastructure 
projects was unclear.  In many instances, staffing of local offices was inadequate to manage the 
complexity of these infrastructure projects (in terms of number of staff or skills), and 
responsibilities were transferred back to headquarters.  This resulted in over-concentration of 
tasks at central level and a number of problems at both the project preparation stage and during 
implementation, including:  
a) insufficient capacity-building for infrastructure projects at local level; 
b) over-politicisation of infrastructure components;  
c) implementation difficulties arising from poor local linkages e.g. uncompleted land 
acquisition or poor progress with supplementary works (such as relocating existing 
utilities to facilitate construction works).   
 
32. EDIS came too late to support preparation for SF.  The CBC programmes sampled 
were implemented under the Decentralised Implementation System (DIS), with day-to-day 
implementation managed by the CBC IA.  An important part of the preparation for SF was the 
move from ex ante control by the Commission (as exercised under Phare by the EC 
Box 4 - Case Study: Missed opportunity to build on CBC in Bulgaria 
CBC 1999-2001 in Bulgaria represents a lost opportunity.  Efforts to improve CBC programming and 
implementation were focused at central level with the result that local capacities were not enhanced.  This 
reflects the high degree of centralisation of CBC in Bulgaria and the prevailing unsupportive attitude to 
decentralisation and regional policy.  
The JPDs were of poor quality and did not actively support cross-border programming or implementation. 
Although the negative experiences with JPD preparations echoed those of other CCs in the early days, no 
attempts were made to learn from these experiences.  Needs analysis at JPD level was poor, but feasibility 
studies were carried out at individual project level.  At municipality level no viable local development plans 
were available to provide information for setting investment priorities or selecting investment projects.  
Since 2002 the National Aid Coordinator (NAC) has made efforts to operate a transparent system for the 
selection of projects for inclusion in Phare programmes.  The NAC communicated the priorities to the line 
ministries and other beneficiaries who then brought forward project proposals. NAC sector co-ordinators 
exercised a quality assurance role to check for technical compliance and the general feasibility of projects.  
The transparency of the process was enhanced by informing the line ministries of rejected projects and the 
reasons for their rejection.  However, the quality and availability of routine information on the selection 
process was insufficient. 
Investment projects are running consistently behind schedule and risk limited impact on the border regions or 
on cross-border development.  The problems and delays in implementation of cross-border infrastructure 
investments, coupled with design flaws, have resulted in a situation where mirror projects in the neighbouring 
countries are absent.  There also appears to be a significant lack of coordination between the authorities in 
Bulgaria and the neighbouring countries. 
While the performance of the Ministry for Regional Development and Public Works in implementing CBC 
grant schemes has been reasonably efficient, efficiency was hampered by the lack of an adequate physical 
infrastructure and by final beneficiaries’ difficulties with subcontracting procedures.  There were specific 
problems with visa restrictions for Turkish citizens and a failure to contract technical assistance.  The failure 
to decentralise implementation of CBC funds is a missed opportunity to establish an administrative structure 
in the border region and build capacity among local actors.
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Box 5:  Key messages about CBC capacity-building 
for monitoring and evaluation 
• Monitoring within Phare insufficiently adapted to 
INTERREG requirements; 
• evaluations focus on projects and CBC ‘sector’, 
rather than JPD issues; 
• IoAs improved, but more work needed at 
programme level; 
• ownership is limited despite decentralisation of 
monitoring; 
• impacts not monitored. 
Delegation) to a system of ex post control under the Extended Decentralised Implementation 
System (EDIS), similar to that required by a Member State.  While the majority of CCs had put 
in place framework and implementing legislation to control pre-accession funding and 
structural actions, none of the eight CCs acceding in 2004 had managed to gain EDIS 
accreditation for their CBC IA by the time of accession.  For these countries, the launch of 
EDIS was too close to their accession date.  At the time of this evaluation, both Bulgaria and 
Romania had intensified their preparation for EDIS accreditation of their CBC IAs so as to be 
ready for accession on 1 January 2007. 
(iii) Monitoring and evaluation systems are insufficiently adapted to INTERREG 
requirements and lack ownership. 
33. Evaluation of CBC focuses on 
projects and CBC ‘sectoral’ issues, rather 
than on achievement of JPD objectives (see 
Box 5).  The location of the evaluation 
function within the Phare ‘system’ has a 
number of practical implications for CBC.  
Within the Phare ‘environment’ interim 
evaluation (IE) is carried out by external 
consultants and focuses both on operational, 
project-level issues, and wider sectoral 
relevance. The poor quality of the 
Monitoring Reports (throughout the Phare programme) resulted in provision of little 
substantive input to the IEs, which had difficulty in imposing a coherent logic on a wide range 
of interventions.  The audience for the IE reports is the Sectoral Monitoring Sub-Committees 
rather than the CBC decision-making structures.17  Crucially, there was little or no monitoring 
and evaluation at JPD level, unless that was made a specific objective of an in-depth IE report.  
Monitoring and evaluation exercises are carried out by each CC separately, and there is no 
overall picture of the performance of the JPD itself.  The opportunity to create linkages within 
a strategic and programme-driven context is thus not taken up.  
 
34. Indicators of achievement improved, but were still largely inadequate and were not 
monitored.  IoA were generally not defined according to PRAG guidelines and rarely followed 
the SMART principles.18  Much effort had been made in earlier years to improve the definition 
of IoA, especially through the IE process, and there had been significant progress in 
identification and development of IoA.  However, the IoA still needed further improvements in 
order to enable all parties involved in programme implementation to utilise them as a useful 
managerial tool.  For ‘soft projects’ such as those funded under SPFs and JSPFs, where it was 
generally difficult to identify measurable and verifiable indicators, the IoA were often defined 
in terms of activities and did not contain sufficient information on progress towards achieving 
the objectives.  However, CBC programmes from 2000 onwards were to a limited extent 
accompanied by better-defined indicators than earlier Phare programmes.   
 
35. Even where the IoA were properly identified and were measurable and objectively 
verifiable, there were no institutional structures responsible for gathering the relevant data and 
for checking progress towards the achievement of the immediate and wider objectives after the 
programme disbursement expiry dates.  In relation to works and supply projects, only very 
limited attention was paid to whether the investments had made the expected impact. 
                                                 
17 In Bulgaria, CBC is split between regional development and transport for monitoring and evaluation purposes. 
18 SMART = Specific, Measurable, Available, Relevant and Time-bound. 
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36. Decentralisation of monitoring to CCs has not supported project management.  Official 
Monitoring Reports were available for all CBC programmes examined.  They were prepared by 
the national authorities and in theory provided the factual basis for evaluating progress of 
implementation, assessment of first results, estimation of whether objectives are still 
achievable and whether sustainable impact can be guaranteed.  However, not all Monitoring 
Reports fulfilled this requirement.  Although there was significant progress in the quality of 
Monitoring Reports, they continued to fail to differentiate between detail and key issues, the 
information provided was often unclear and the presentation of activities was not structured.  
Problems and corrective actions were seldom highlighted.  Thus the Monitoring Reports were 
not providing an adequate instrument for communication between all parties involved in the 
programme cycle, nor were they providing sufficient information to ensure that any corrective 
measures needed during day-to-day implementation were identified in good time.19   
 
37. The impact of CBC programmes is not systematically measured.  The impact of CBC 
programmes is not systematically measured, monitored or assessed by the government 
institutions responsible for CBC management.  This coupled with poor IoA means that there is 
almost no statistical data available on impacts.  Existing monitoring systems for review of CBC 
programmes do not include even rudimentary data collection to allow analysis of the direct, 
indirect and wider impact of project outputs.  The project culture of Phare, which is largely 
‘disbursement driven’, does not stimulate or encourage establishment of such data collection 
and analysis procedures, many of which would have demanded continuation beyond the term 
of the project.  There is a widespread misconception that impact assessments are the task of the 
IEs, ex post evaluations and in particular sector studies.  There are exceptions to this, for 
example in Hungary where an independent evaluation of impacts of the CBC 2000 Small 
Project Fund was commissioned. 
(iv) CBC has made an important contribution to developing partnerships 
38. CBC has made an important contribution to development of cross-border linkages and 
partnerships.  Without CBC support it is doubtful whether bodies in border regions would 
have had the incentive or support to engage in cross-border networking.  Through CBC, 
regional development institutions on both sides of the borders gained practical experience of 
working together.  The capacities of local and regional authorities to develop and implement 
EU co-financed projects have improved and cross-border networking has been stimulated.  
These factors are important preconditions for ensuring effective absorption and utilisation of 
Structural Funds.  The administrative experience gained from CBC had been incorporated into 
the structures of the intermediary bodies for European Regional Development Fund (ERDF) 
and was also being applied to INTERREG.  Based on experiences with bilateral and trilateral 
CBC the partners were in a position to assist the neighbouring countries that joined CBC at 
later stages, and indeed assisted in putting their programmes in place (for example, Slovenia 
helping Croatia).  However, the particular cases of Romania and Bulgaria, where cross-border 
linkages and contacts at central level were weak, must be noted. 
2.3. The type of assistance used was largely appropriate 
39. Investment was largely appropriate, given Phare constraints.  Most CBC resources 
were allocated to relatively large-scale investments, which is understandable given both the 
severe needs of border regions and the push towards larger works and supply contracts to meet 
more easily the demands of Phare implementation arrangements (such as annual programming 
and financial management in line with PRAG).  While investment is an appropriate type of 
                                                 
19  This is not confined to CBC and is a common problem throughout the Phare programme. 
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assistance for supporting socio-economic development, there was a concern that CBC was 
being used as a ‘gap filler’ for national programmes rather than for focusing specifically on 
border regions.  This may have been true where national programmes did not provide for 
investments in transport or environmental infrastructure and where needs were therefore met 
through CBC, but the real test for potential ‘gap filling’ must be the extent to which the 
intervention complies with JPD priorities.  This highlights the importance of the role of the 
JPD as an operational guide for project selection, rather than as a collection of aspirational 
statements. 
 
40. Limited but effective use was made of grant schemes.  SPF and JSPF comprised only a 
small proportion of total funding, but good use was made of the funds that were broadly in line 
with JPD priorities.  The results of the grant schemes were good and capacity-building took 
place at all stages of the programme cycle to prepare CCs for INTERREG.  The capacity to 
develop good projects had improved over time, with an increasing level of maturity in 
applications received, as reflected in the number of projects found to be administratively 
compliant year-on-year.  However, funding allocations had not been altered to accommodate 
this improvement, with the result that a large percentage of administratively-compliant projects 
could not receive any support.  For example, of the 126 applications received by the 2000 BSR, 
87 were rated as eligible (indicating a good level of capacity for project development at that 
time) and 16 projects were finally funded under the Lithuanian component.  For the Romania-
Bulgaria JSPF, administratively-compliant applications for 2000-2003 rose from 78% of all 
submissions to 95%.  Given that these schemes aimed inter alia at building capacity among 
beneficiaries to develop their project management capacities and build cross-border networks, 
the limited funding allocations and small numbers of final beneficiaries acted as a barrier to 
achieving such an objective.   
2.4. Low cross-border effects from investments, but impact from institution-building 
satisfactory 
41. Despite often serious implementation problems, the majority of interventions surveyed 
had delivered their planned results (see Annex 5).  The programmes had important impacts at 
immediate and intermediate levels, but low cross-border effects.  There was limited wider 
impact due to the distribution of comparatively limited CBC funds across a wide geographical 
area.  The different levels of impact are described below for each of the four categories of CBC 
activity, (a) quality of life - environment, social services, emergency services, etc.; (b) border 
management; (c) productive infrastructure, and (d) integration into networks.  The impacts of 
specific capacity-building activities have already been described in the previous section.20  
Grant schemes supported activities across the above categories, but there were additional 
institutional capacity impacts arising from the nature of the grant schemes themselves, and 
these are addressed in §§48-50. 
 
                                                 
20  A medium level of immediate impact is seen in enhancement of the skills of direct beneficiaries, and of the quality of 
programmes and projects.  A medium intermediate impact is seen through the ability to prepare projects for submission to 
INTERREG and other funding sources.  Wider impact is low, due to the small volume of total funding, and in some cases 
limited institutional stability. 
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Box 6. Impact on quality of life 
CZ – 
Austria 
• Reconstructed 21 km of major road plus 5 
bridges, new cycle way, and border crossing 
• WWTP serving 3 municipalities operational 
CZ – 
Germany 
• Rural sewerage and 2 WWTP for 7 
municipalities serving 4 500 inhabitants; 
• WWTP (100 000 population equivalent) 
modernised 
HU-RO • Road constructed 
• Sewerage completed Zalavölgye Naturpark 
HU-SK • Sewerage systems in Tokaj region & WWTP 
in operation 
SK-PL • 3.6 km road from Palota to the State border in 
operation 
• sewerage in 9 villages and 3 new WWTPs in 
the lower Poprad riverbed in operation 
SI-Austria • Reduction of CO2 and SO2 emissions from 
installation of four wood-burning boilers.   
SI-HU-
Austria 
• Reduced water pollution in established 
trilateral nature park. 
SI-Italy • Reduced water pollution from operation of 
WWTP’s constructed in Soča valley 
Box 7. Impact of CBC environment support in 
Hungary 
CBC programmes introduced EU funding into 
Hungary’s regions and allowed development of a 
range of different interventions that had a direct 
effect on local economies and on border residents’ 
living conditions.  Several large-scale works projects 
were planned and completed during sequential CBC 
programmes. For example, Phare 1997 set up a 
wastewater treatment plant in Oriszentpeter, a 
Hungarian/Slovenian/Austrian Nature Park area.  
Phare 2000 followed on with the Oriszentpeter sewer 
project, which provided rural sewerage services to 
many villages in this trilateral border area for the 
first time. The project included 29.5 km of new 
sewers (including road reconstruction), 1,020 house 
connections, 11 pumping stations, and six small 
packaged sewage treatment plants. The projects thus 
promoted compliance with the wastewater treatment 
acquis. 
42. Quality of life projects had strong immediate impacts but limited wider impact.  CBC 
programmes contributed to quality of 
life mainly by reducing air and noise 
pollution; upgrading wastewater 
treatment and sewerage facilities; 
upgrading waste dumps; upgrading 
flood protection systems; and 
improving transport facilities (see 
Box 6).  Road projects contributed to 
better traffic safety by upgrading 
infrastructure and by diverting traffic 
around built-up areas (through the 
construction of by-passes).  
Transport infrastructure beneficiaries 
indicated that these projects had led 
to a noticeable reduction in accidents 
in the area.  Some transport projects 
had made a significant contribution 
to the economic development of the 
border region through reduced 
journey times.  However, wider 
impacts were limited as CBC-funded infrastructure projects were small compared to the overall 
size of the remaining transport infrastructure needs of the border region. 
 
43. Environmental infrastructure projects generally had limited cross-border involvement.  
Most environmental infrastructure projects were implemented successfully and had the 
intended impact.  The main purpose of the major part of these projects was upgrading of local 
infrastructure facilities in border regions without a clear cross-border impact or with limited 
involvement of partners on the other side of the border.  However some projects focused on 
cross-border cooperation and had significant impact on both the environment and the cross-
border cooperation. .In addition, many CBC projects addressed environment protection issues 
although it was not their main target.  This indicates that stakeholders are aware of 
environmental protection policies and the need to reflect environmental issues when designing 
and implementing projects (see the case study 
in Box 7). 
 
44. Border management projects had good 
immediate impacts, but with some important 
exceptions.  Border Crossing Points (BCPs) 
and Border Inspection Points (BIPs) funded 
by CBC programmes did not always achieve 
the expected results and impacts.  When 
assessing the actual utilisation of the BIPs, a 
mixed picture appeared.  At some borders, 
definite improvements were witnessed by the 
border guards in terms of waiting times, with 
queues generally eliminated at the upgraded 
crossing points and a dramatically increased 
volume of cross-border traffic as a result of 
the greater ease of passage.  However, at 
other borders there was evidence that the 
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border points had not been utilised to the extent originally expected or at a capacity level that 
would have justified the scale of investment in their creation.  Movement of goods had 
declined rather than increased.  Even worse, some of these BIPs were due to have only very 
limited lifespan and would not be required after the accession of neighbouring CCs.   
 
45. Support provided to police and border guards had increased cooperation between the 
relevant services in neighbouring countries and had contributed to the increase in public safety 
in the border areas.  These projects had particularly visible cross-border effects as the facilities 
financed under the Phare programme for the services of one country are generally used also by 
the services of the neighbouring country, and this can be seen as a reasonable level of 
intermediate and wider impact.  
  
46. Phare support for the productive fabric had good immediate and intermediate impacts, 
but limited wider impact.  CBC support takes two main forms: investment and projects related 
to economic development with both infrastructure and ‘soft’ components, for example 
construction of conference centres, business incubators and so on.  The CBC programmes 
upgraded economic and social infrastructure either following the objective of cohesion or as 
‘mirror’ projects to facilitate economic and social linkages across the border.  These cross-
border facilities not only connected border areas to the neighbouring country but also 
connected isolated and remote areas with internal centres of economic activity.  Wider impact 
was limited by the small scale of the investments. 
 
47. The CBC contribution to integrating border regions into infrastructure networks had 
low immediate impact, but good intermediate and wider impact.  Projects supporting 
integration into networks were of two kinds: first investments in infrastructure, for example the 
network of ‘A’ roads or telecommunications networks, and second ‘soft’ projects promoting 
international and cross-border networking (generally through SPFs and JSPFs).  Because these 
interventions were directed at national rather than border region priorities, immediate impacts 
were low in the local border regions, while intermediate and wider impacts emerged over time, 
especially for transport projects in terms of improved national economic indicators.   
 
48. The SPFs and JSPFs had good immediate and intermediate impacts, while wider 
impact of the funds was limited due to their small size.  The SPFs and JSPFs strengthened 
partnerships between the participant organisations, which were thus able to address post-
accession issues effectively in the long term, allowing collaborating regions on either side of 
the border to narrow the development gap between them and others in the EU.  In addition, 
establishment of innovation centres created facilities for high-level innovative research 
activities.  These centres, working together with universities and research institutes, had 
positive catalytic impacts on the scientific and innovation activities of the whole region.  All 
Euroregions had projects that benefited the productive sector, with SMEs engaged in tourism 
and cultural activities particularly well placed to benefit from the programme.  The majority of 
the projects appeared to have produced the intended results and the immediate impact on direct 
beneficiaries was considered by the grant scheme management to be good.  However the small 
size of the individual projects and, indeed, of the grant scheme as a whole limited the potential 
socio-economic impacts. 
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Box 8.  Case Study in Latvia - JSPF recipients’ 
experience of progress from CBC to SF  
A short questionnaire was circulated by the ex post 
team to 2001 JSPF recipients. Response rate for the 
questionnaire was approximately 40%.   
Key findings: 
• 84% of respondents had applied for funding under 
EU Structural Funds, the majority of whom had 
applied to more than one fund as follows: 
• 87% had applied to INTERREG, 87% to the ERDF, 
62% to the ESF and 19% to the Cohesion Fund; 
• 75% reported that their application was a 
continuation of their Phare project while 44% 
reported that their application was for a completely 
new project idea; 
• 69% of projects were with existing partners, while 
56% of projects involved new partners; 
• 85% of applications had been successful, 11% were 
awaiting results and only 6% had failed.  
49. An important intermediate impact of the SPFs and JSPFs was the ability to apply for 
SF. Project implementation skills for grant 
schemes were enhanced at local level in all 
CCs (with the exception of Bulgaria), 
despite the implementation problems 
mentioned earlier.  Of the SPFs and JSPFs 
studied, it was clear that there had been 
considerable capacity-building among grant 
scheme recipients for project development 
and implementation.  There was also some 
evidence (see case study in Box 8) that 
participation in JSPFs had helped build 
capacity for accessing INTERREG and 
Structural Funds.  From the Latvian case it 
is clear that a high percentage of JSPF grant 
recipients had gone on to prepare successful 
applications under the INTERREG and 
Structural Funds, clearly demonstrating the 
utility of the CBC grant schemes and JSPF 
as preparatory measures for INTERREG 
and SF.   
 
50. SPFs and JSPFs made an important wider impact in raising the profile of the EU in 
the border regions.  This is evidenced by the growing cultural and tourist exchange, by 
increased transit, and by the number of people attending various events organised within the 
framework of the Phare programmes.  The JSPFs in particular initiated a very large number of 
cooperative structures of various types relating to the business community, NGOs and informal 
networks of citizens.  Through the diverse range of activities funded, the JSPFs contributed to 
overcoming the historical lack of interaction between communities on different sides of the 
borders, and to deepening relations once these had begun. Importantly, the JSPFs involved 
actors and direct beneficiaries that were not targeted by the Phare national programmes, for 
example schools, NGOs, historical societies and others.   
2.5. Sustainability of CBC results is mixed 
51. In order to assess the sustainability of the achievements and impacts of CBC programmes 
a distinction between categories is made as follows: 
• Sustainability of established capacities for SF management; 
• Sustainability of cross-border cooperation structures; 
• Sustainability of cross-border infrastructure  
• Sustainability of civil society organisations participating in cross-border activities; 
 
52. Sustainability of INTERREG and SF management is high owing to strong government 
commitment and stable and well-qualified administrative staff.  Governments in most of the 
CCs, and in particular in the new Member States, are committed to the Structural Funds policy 
and to continuation of the decentralisation regarded as a prerequisite for effective 
implementation of cross-border activities and regional cooperation during the forthcoming SF 
period 2007–2013. Government commitments should guarantee adequate national budget 
resources to maintain administrative capacity.   
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53. Since accession in May 2004 a number of reorganisations have taken place in the new 
Member States to adapt administrative structures to the requirements of INTERREG.  New 
staff have been recruited to increase the number dealing with SF.  Government officials 
interviewed were generally optimistic that they could secure the necessary resources to 
maintain the staffing levels necessary to administer INTERREG and other SF.  The 
establishment of a cadre of young, well-qualified professionals was an unexpected and 
significant spin-off and value added from Phare in most of the countries surveyed.  An 
important threat to the sustainability of current administrative capacity was staff turnover, but 
the majority of respondents from evaluation interviews characterised staff turnover within their 
administration as relatively ‘low’. Although some staff left public administration to take up 
new positions in Brussels or take advantage of other emerging opportunities, the majority of 
staff with professional and technical expertise who had previously been involved in Phare had 
remained, many in promoted positions, within the institutions created or supported by Phare, or 
else they had taken up newly-established positions within the institutional structures 
responsible for the management and implementation of the SF.   
 
54. A new concern was Bulgaria, where the recent establishment of Joint Technical 
Secretariats (JTS) for implementation of the new Neighbourhood Programme (NP) were only 
envisaged as temporary structures to be phased out once the Phare programme was complete.  
There was therefore a question about the future sustainability of the capacity built, that is 
whether there would be continuity between the JTS and the bodies responsible for managing 
post-accession funds.   
 
55. Institutional cooperation structures were generally sustainable, but regional and local 
offices were at risk.  Institutional cooperation structures, which were established and 
strengthened under the CBC programmes, were sustainable in those border regions where both 
sides had started operating under EU membership conditions.  Assuming that the governments 
on both sides of the border would give EU inter-regional policies and cooperation the 
appropriate priority, the current capacities would remain stable and sustainable.  However, the 
risk of losing sustainability was much higher at the level of regional and local offices than at 
central level.  During evaluation interviews concern was raised that the capacities of regional 
offices were relatively low given the magnitude of the management and implementation task, 
with the result that regional offices were always operating at their capacity limits.  Regional 
offices were not in a position to cope with the consequences of staff turnover as easily as their 
headquarters given their restricted budgets and their limited numbers of personnel.  
Furthermore, staff turnover was higher at regional than at central level, in particular in border 
zones where economic and social living conditions were still seen as poor.   
 
56. Long-term sustainability of cross-border infrastructure depended on continued 
supportive government policies.  The impacts of CBC programmes that supported investments 
in environmental and economic infrastructure were largely sustainable.  But there were 
concerns in some specific cases about the sustainability of investments in border infrastructure.  
In the medium to long term sustainability would depend on government commitment to 
balanced regional development and to guaranteed budget provision for maintenance and 
recovery of investment cost.  To a large extent this would depend on future economic 
development and on whether or not severe budget constraints occurred, in particular during 
economic downturns or in times of fiscal austerity related to the convergence criteria for the 
Euro zone, when governments would tend to redefine budget priorities and reallocate financial 
resources to central structures.   
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57. Sustainability of civil society projects was dependent on continued efforts and a stable 
policy environment.  The sustainability of ‘soft’ projects was difficult to assess as it depended 
on the ability of local societies, NGOs and their partners across the border to maintain funding.  
Such structures were often fragile, established for a particular, project-specific purpose and 
depended on personal relationships.  Very often the activities of local initiatives and NGOs 
depended on continuous support provided by local or regional authorities.  Sustainability of 
projects addressing people-to-people and business-to-business relations depended on continued 
efforts and stable policy on both sides of the border.  Some of the evaluated projects were 
clearly sustainable where, following the initial kick-start provided by CBC, local beneficiaries 
were able to proceed using local resources.  However, there were a number of instances where 
beneficiaries requested funding year-on-year for continuation of largely the same activities, and 
sustainability without continued external financing was in question.   
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3. CONCLUSIONS, RECOMMENDATIONS AND LESSONS LEARNED  
3.1. Conclusions 
58. This section addresses the central issues raised by the four Evaluation Questions:  the 
extent to which CBC supported or complemented the accession strategy; preparation for 
INTERREG; the appropriateness of the type of assistance used; and the impact and 
sustainability of assistance.  
 
Conclusion 1.  The role of CBC in the pre-accession strategy was initially unclear, but 
was clarified and consolidated by successive reforms of the instrument. 
59. The earlier CBC programmes focused heavily on country-specific investments in 
infrastructure.  This approach arose from a number of factors including: (a) fiscal constraints in 
the CCs, which tended to view CBC as simply another source of funding, rather than as a 
distinct instrument within the Phare toolkit; (b) the need to address environmental problems at 
regional level and to assist with compliance with the acquis (particularly in the areas of 
environment, transport and border management); and (c) the slow pace of decentralisation and 
the lack of adequate local structures and actors to participate effectively in the programming 
and implementation process.  
 
60. The introduction of JPD-based programming brought a new approach to CBC and clearly 
emphasised the need for each border region to be treated as one distinct area with specific 
development challenges and needs.  While the process of JPD-based programming took time to 
‘bed in’ (and indeed the first rounds of JPDs were of variable quality), the process of joint 
identification of needs and the experience of prioritising actions were both extremely useful, 
even if at times programming and project selection were over-politicised. From the 
introduction of JPD-based programming, and later with the introduction of grant schemes, 
CBC came to be viewed in a new light. For those countries that took on board the opportunities 
provided by CBC, new decentralised structures were created that actively supported 
programming and implementation at regional level, and this had positive impacts on the 
effectiveness of their programmes (as in the case of Hungary, for example).  For countries that 
retained central control over the CBC process, truly joint projects were difficult to develop and 
implement, and an opportunity for capacity-building at regional level was lost (as in Bulgaria).  
 
Conclusion 2.  Within its constraints, CBC delivered a range of good capacity-building 
impacts for INTERREG. 
61. Despite the considerable differences between CBC and INTERREG, CBC provided 
generally good capacity-building impacts, but with some important exceptions.  Earlier lessons 
were applied and know-how was absorbed, as evidenced by the post-2001 improvements in 
initial needs’ assessments, in relevance to JPD priorities, in project design, and in prioritisation 
of projects. Effective steering arrangements and bilateral and multilateral international 
consultations led to the development of wider and immediate objectives that addressed fields of 
crucial importance to the development of the border areas.  There was a significant impact on 
the culture of work in terms of procedures, attitudes and accountability, for example in terms of 
changes in the attitudes and commitment of public servants to social and cultural issues, 
environment protection and sustainable development.  Thus the administrative structures were 
well prepared for management of EU Structural Funds on accession. 
 
62. CBC programmes either had a direct institution-building component or supported the 
institution-building process indirectly by ‘learning-by-doing’.  Institution-building was largely 
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successful as evidenced by the new institutions, especially the joint programming and 
management structures created or expanded as a direct consequence of CBC support.   
 
63. Capacities to manage the programme cycle at all stages were strengthened at regional and 
local levels, although the evaluation stage, which was integral with that of the Phare national 
programmes, took insufficient account of the specificities of the CBC programme, including 
inter alia the importance of the JPD and the cross-border nature of the programme.  
Monitoring and evaluation of grant schemes was complicated by the use of a project-specific 
methodology which made it difficult to evaluate performance, particularly impact.  Systems for 
gathering information at grant scheme level varied from country to country, depending on 
national institutional frameworks; and it was therefore difficult to identify good practice. 
 
64. The impact of support was strongest in promoting programming processes and structures, 
particularly where one of the countries in the border region already had adequate 
administrative capacities at regional and local level, generally in the CC and Member State 
programmes.   
 
Conclusion 3.  Despite improvements in programming and implementation, there were 
considerable difficulties in developing truly ‘joint’ projects. 
65. Central to the CBC concept is the development of ‘joint’ projects.  However in practice, 
coordination problems arose because of the differences between Phare and INTERREG, 
including the different programming cycles, implementing mechanisms, programming 
guidelines and regulations, which adversely affected CCs’ ability to deliver cross-border and, 
in particular, joint projects.  In the case of the CC-CC programmes, difficulties were 
experienced in synchronising the implementation of joint grant schemes.  The difficulty of 
synchronising the implementation cycle for JSPF projects meant either token participation by 
the partners, or the abandonment of the ‘mirror’ project concept. 
 
66. Most projects had a clear impact in one part of the border region (such as improved water 
quality, transport infrastructure, wastewater treatment facilities, or construction of a road 
segment) but were programmed and implemented on a country-specific basis.  Joint projects 
were the exception rather than the norm.  In practice, as part of the annual programming 
process (and even in the context of multi-annual programming in Bulgaria and Romania), the 
national authorities and the Phare country coordinators took a pragmatic approach, focusing on 
the launch of projects with cross-border and border-region impacts in their respective countries 
rather than risking delays trying to meet stringent ‘joint action’ requirements.  The focus on the 
‘joint’ nature of projects, whether large-scale infrastructure projects or interventions through a 
grant scheme, could have been stronger throughout the period under review.  
 
Conclusion 4.  Type of assistance used was largely appropriate, given the infrastructure 
needs, but grant schemes required a disproportionate level of administration. 
67. Early CBC was dominated by relatively large-scale infrastructure projects, which was 
appropriate given the heavy investment needs of the border regions.  Infrastructure was also 
seen as the first step in putting in place the preconditions for economic development.  This 
fitted well within the Phare Financial Regulation and Phare approach up to 2001.  The 
introduction of the grant schemes was an important step for CBC in terms of capacity-building 
for INTERREG, but in practice they were not as widely used as they could have been (with the 
exception of Hungary where grant schemes of various types featured in each annual 
programme) and the focus on comparatively large-scale infrastructure continued. The 
development of the JSPF concept was an important tool within CBC, in that it involved non-
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traditional actors (schools, non-governmental organisations etc.) and considerably enhanced 
the visibility of the EU in the border regions, as well as providing much needed opportunities 
for development and strengthening of cross-border contacts.  However, operating within the 
Phare financial framework, the grant schemes demanded a disproportionate level of 
co-ordination, management and administration, which restricted their ability to serve as 
capacity-building exercises for INTERREG.  
 
Conclusion 5.  The Commission Services could have promoted a more integrated 
approach to supporting cross-border regions to yield greater results. 
 
68. While the individual results of large-scale investments or grant schemes were effective, 
CBC failed to make good use of larger, more strategic projects involving a number of different 
funds and types of activity, for example development of priority sectors of the cross-border 
economy through investments in physical infrastructure and investments in the corresponding 
human resources.  In practice, greater leadership by the Commission Services and in particular 
DG Regio throughout the process could have promoted a more integrated approach to regional 
development and encouraged countries, as and where ready, to move beyond simple 
infrastructure provision.  Contacts between the DG Enlargement Country Teams and their 
counterparts in DG Regio were largely ad hoc and there was little strategic input from DG 
Regio in terms of benchmarking for participation in INTERREG or in relation to programming 
of CBC.  
3.2. Recommendations 
69. The introduction of the Neighbourhood Programmes (NP) and the IPA offers a new 
chance for further revitalisation of the CBC instrument.  Importantly, both instruments focus 
on minimising the difference between rules and procedures applied to different geographical 
areas, and this should have a positive effect on the ability of partners to design and implement 
joint projects.  The scope of this ex post exercise, however, did not allow for consideration of 
the first round of NPs.  The following recommendations are therefore derived from the Phare 
experience, but are tailored to improving the programming basis for cross-border programmes 
and enhancing implementation capacities, including monitoring and evaluation and promotion 
of active communication with stakeholders.  Thus they should be of relevance to preparations 
for the IPA and for ongoing NPs.  This section also presents a selection of recommendations 
from the previous thematic evaluation of CBC that the evaluators consider to be still relevant 
(see Annex 6 for the full list and comments on their implementation status). 
 
Recommendation 1.  Establish coordination plans and mechanisms before signature of 
CBC Financing Agreements. 
70. Synchronisation in joint projects is crucial for their success in terms of results, impact 
and sustainability.  Future CBC programmes should require partner countries to build up their 
communication and collaboration processes for the implementation of projects, particularly 
those involving infrastructure.  The partners should establish agreed coordination plans and 
mechanisms for CBC projects before Financing Agreements are signed.  The Commission 
Services should make such coordination plans and mechanisms a pre-condition for signing 
Financing Agreements. 
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Recommendation 2.  Strengthen the role of JPD as a core basis for multi annual 
programming and implementation. 
71. The JPD is a central instrument for programming and implementation.  Unless it is based 
on a genuinely joint agenda and contains prioritised actions and objectives, it will be of limited 
value during implementation. Therefore: 
• the quality of JPDs, in terms both of the process by which the JPD has been developed, 
and of the final result, should be independently verified; 
• sound indicators need to be developed that are consistent with the indicators in place for 
economic and social cohesion and other regional development programmes; 
• project selection should be based primarily on the JPD and only secondarily on the AP 
and NPAA priorities; 
• actions implemented under the JPD should be multi-annual or phased.  For grant schemes 
this could entail agreement on grant scheme guidelines for two- or three-year periods, 
rather than on an annual basis. 
 
Recommendation 3.  Monitoring and evaluation of cross-border assistance programmes 
should be strengthened. 
72. Central to the JPD process is a comprehensive monitoring system that can generate 
accurate and up-to-date information for the JCCs.  Design and implementation of such a 
system, which will later be used for INTERREG and other Structural Funds, should be a 
priority.  This can also be used for non-CC programmes.   
 
73. All JPDs should be subject to a mid-term evaluation that is participative in character and 
also has a capacity-building component specifically addressing Structural Funds evaluation 
methodologies for all relevant stakeholders.  A manual for monitoring and evaluation of grant 
schemes should be produced by the Commission Services, supported by training.  Where 
possible, a joint monitoring and evaluation function should be put in place for each JPD, 
located in one of the participating countries and funded from joint resources. 
 
Recommendation 4.  Partner countries should establish the required institutional 
frameworks, identify the roles and responsibilities of key actors, and put in place relevant 
capacity-building in a timely manner. 
74. The operation of CBC pre-supposes a degree of commonality of institutions on both 
sides of the border.  However, given the different levels of decentralisation and different 
institutional frameworks this may not be the case.  For each JPD, the stakeholders, including 
where appropriate the ECD, should: 
• establish the institutional framework for the entire programme cycle for each joint 
programme; 
• identify the roles and responsibilities of each actor; 
• conduct an organisational capacity audit to ascertain functional capacities and; 
• identify where and how capacity gaps can be filled.   
 
Recommendation 5.  Improve coordination between future cross-border assistance and 
INTERREG, and enhance the involvement of DG Regio in CBC. 
75. Although improvements have been made to the alignment between CBC and 
INTERREG, they have not yet matured, and a number of core points remain not fully defined.  
Further attention needs to be devoted to (i) the question how to organise and carry out joint 
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ex ante and mid-term evaluation, (ii) the status of the Operational Programme and how to draft 
it jointly, (iii) the operation and financing of the Technical Secretariat, and (iv) how to 
establish a Joint Small Projects Fund and the resources for Technical Assistance on both sides 
of the border.  
 
76. DG Regio should play a more active role in CBC-type actions.  This role should 
comprise the following: setting of clear standards and benchmarks for CC participation in 
Structural Funds, including identification of gaps and needs at regional levels; and further 
support for dissemination of information, contacts and good practices from Member States 
through its website,21 which could include examples of good practice, training materials, 
project reports, notice boards for discussion of relevant topics, and links to INTERREG news. 
 
Recommendation 6.  Invest more in the success of grant schemes. 
77. Experience has shown that the grant schemes have generated good impacts, but that in 
some instances the number of good projects far outstrips the volume of funding available.  If 
the management of the grant schemes could be made less cumbersome, impact could be 
increased even further by increasing the share of future cross-border assistance allocated to 
grant schemes.   
3.3. Recommendations still valid from the previous evaluation 
78. The previous thematic report made 20 recommendations that addressed future cross-
border programmes and initiatives, increasing the impact and efficiency of JSPFs and grant 
schemes in the cross-border context and specific actions to be taken by Bulgaria and Romania 
to improve the performance of CBC in those countries.  Of the 20 recommendations made, 13 
have been implemented either partially, or on an ad hoc basis while seven have not been 
implemented.22  In practice, many of the issues identified in the previous report have been 
taken up in the design of the NP and the IPA, but there are a number of recommendations that 
policy makers at Commission level and in the partner countries should take on board.  These 
are given below.  
 
79. Recommendation 7.  A horizontal fund (as in INTERREG) should be established to 
support networking and information exchanges between bodies involved in implementation of 
the CBC programmes.  This fund could also support the establishment and maintenance of a 
CBC ‘portal’ website, project database and partner-search facility.  This would be of benefit in 
information dissemination and exchange between the new regions that will become involved in 
cross-border activities (linked to Recommendation 5 above). 
 
80. Recommendation 8.  Where institution-building focuses on the provision of business-
related infrastructure, projects should include complementary capacity-building measures or 
funding to ensure that the infrastructure has added value. 
 
81. Recommendation 9. JSPFs are a highly effective and efficiently implemented 
instrument.  Consideration should be given to:  
                                                 
21 http://ec.europa.eu/regional_policy/index_en.htm. 
22 ‘Partial implementation’ refers to instances where the rules and approach have been changed by the Commission Services, 
(e.g. the introduction of a single fiche for Bulgaria/Romania) while ‘ad hoc’ refers to implementation in practice and on a 
case-by-case basis by the new MS and CC partners (e.g.  
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• increasing their use; 
• raising the percentage programmed to JSPFs or introducing additional funds to respond 
to high demand; 
• introducing flexibility to transfer unused allocations to JSPFs or to other grant 
mechanisms when there is excess demand (see Recommendation 6 above).  
 
82. Recommendation 10.  Wherever JSPFs are at present centrally administered, conditions 
should be attached to future JSPFs to ensure that the funds are based and administered as 
locally as possible.  Where possible intermediary organisations should be involved to provide 
counselling and mentoring for project development. 
3.4. Lessons Learned 
83. Lesson Learned 1.  Experience of implementing CBC has shown that the preconditions 
for effective implementation include, besides close co-ordination between participating 
countries at political and operational levels (see Recommendation 1): 
• cross-border cooperation between line ministries and effective working relationships 
between related organisations;  
• functioning regional development authorities and local authorities, with appropriate staff 
in a stable environment; 
• close working relationships between regional institutions and the respective ECDs; 
• functioning cross-border cooperation between respective organisations of the private 
sector, such as chambers of commerce, company associations and NGOs. 
 
84. Lesson Learned 2.  Before investing heavily in new or upgraded border crossing points 
or border inspection posts, it is essential to undertake a comprehensive market analysis and 
forecast of future activity levels.  Several border points that had benefited from CBC funds had 
not been utilised to an extent that would have justified the scale of investment in their creation.  
Movement of goods had declined rather than increased.  Some BIPs will have a very limited 
lifespan and will not be required after accession of neighbouring CCs.   
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Annex 1.  Terms of Reference 
[These terms of reference were approved 20 February 2006, and have not been updated to take 
account of small changes, for example, in the time line, that have occurred in the meantime.] 
 
1. Objectives 
 
1. This Phare Cross Border Cooperation (CBC) thematic evaluation, which will review 
1999-2003 Phare CBC programmes implemented up to 2005, forms part of a broader Phare 
ex post evaluation exercise that covers Phare multi-beneficiary programmes (Phase 1), national 
and cross-border co-operation programmes (Phase 2), and the thematic evaluations (Phase 3). 
2. The objectives of the Phare ex post evaluation are twofold: to provide accountability with 
respect to the value of money and the use of Community funds (summative evaluation); and to 
provide lessons learned for decision making on improvements of pre-accession aid to 
remaining and future candidate countries, including the countries in the Western Balkans 
(formative evaluation).  More specifically, this thematic evaluation will focus on identifying 
immediate, intermediate and socio-economic impacts from the programmes delivered during 
the period in question. 
2. Background and Context 
 
3. The Phare Cross Border Co-operation programme (hereafter ‘Phare CBC’) was designed 
to help develop the kind of cross-border co-operation on the EU’s external borders that the 
INTERREG programme, funded under the EU Structural Funds was already supporting across 
the internal borders of the EU.  Phare CBC complemented, and indeed still complements, the 
Phare national programmes in the new member states and CCs by focusing on actions to 
improve social and economic conditions and links in border areas, whereas the Phare national 
programmes focused on national level priorities, including the provision of major national and 
international infrastructure links. 
4. The Phare CBC instrument has undergone a number of substantive changes since its 
introduction in 1994. While expanding geographical eligibility to the borders between the CCs, 
the updated Phare CBC Regulation23 of 1998, in line with the findings of a Court of Auditors 
report24 on CBC, focused on: 
• increasing the number of projects of a real cross-border nature and on improving the pace 
of their implementation; 
• closer alignment of Phare-CBC with INTERREG including the establishment of common 
cross-border programmes and common programming structures, and; 
• increasing local and regional capacities for programming, implementation and monitoring 
through the establishment of JSPFs. 
5. With the accession of eight Phare CCs25 in 2004, the Phare CBC Regulation was 
amended26 to update the list of countries that remain eligible, and at the same time the scope of 
Phare CBC was extended to cover the borders between Bulgaria and all its neighbouring 
countries (e.g. Turkey) and the borders between Romania and all its neighbouring countries, 
including non-candidate countries.  In addition, the Commission Communication ‘Paving the 
                                                 
23 Commission Regulation (EC) No 2760/98 of 18 December 1998, OJCE L345. 
24 ECA Special Report No 5/99 concerning Phare cross-border cooperation (1994 to 1998), OJCE C48 of 21 February 2000. 
25 Czech Republic, Estonia, Hungary, Latvia, Lithuania, Poland, Slovenia and the Slovak Republic. 
26 Commission Regulation (EC) No 1822/2003 of 16 October 2003, OJEU L267. 
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Way for a New Neighbourhood Instrument’27 sees the Phare CBC Joint Programming 
Documents (JPDs) as a useful basis for the Neighbourhood Programme, designed to improve 
cooperation between an enlarged EU and its neighbouring non-candidate countries. 
6. In September 2004, the Commission presented a proposal28 for a Council Regulation 
establishing an Instrument for Pre-Accession Assistance (IPA).  The IPA replaces existing pre-
accession instruments (Phare, ISPA, SAPARD and the Turkey pre-accession instrument) and 
CARDS, and will be effective for the 2007-1013 period.  The IPA comprises five components 
including Component 2 ‘Regional and Cross-Border Cooperation’.  It is proposed that the new 
instrument apply to: a) cross-border actions with adjacent EU countries; b) cross-border actions 
among adjacent CCs and potential CCs and; c) participation of CCs and potential CCs in 
European Regional Development Fund (ERDF) trans-national and interregional co-operation 
programmes and/or in European Neighbourhood and Partnership Instrument (ENPI) sea basin 
programmes. 
7. The Thematic Report on Phare CBC29 prepared by EMS in 2004 found that Phare CBC 
had strongly helped beneficiaries to build their capacity to access funding under INTERREG 
and the mainstream structural funds.  Decentralised working structures for programming and 
implementation were in place and had been tested.  Where local actors were involved in 
information provision and implementation, capacity had been retained at local level.  However, 
the Report found that the amounts of funding available under Phare CBC and the wide 
geographical coverage fostered an emphasis on infrastructure and environment projects with 
less funding available for Structural Fund-type measures e.g. JSPFs, grant schemes and ‘soft’ 
projects.  The JSPFs were found to be highly effective mechanisms for mobilising projects at 
the local level and capacity-building for local implementation bodies.  The learning experience 
of grant applicants was considered particularly valuable.  The report found that if grant 
schemes are to be extended in the remaining CCs, adequate capacity to develop and implement 
good projects must be in place at both central and regional levels.  Furthermore, the Report 
found that Phare itself must work towards eliminating administrative barriers to the 
development and implementation of joint and integrated projects and avoiding bottlenecks in 
the administration of grant schemes. 
8. At the time of the EMS Report, negotiations were ongoing on Joint Programmes with the 
then newly eligible countries on the future external borders of the EU, Bulgaria and Romania. 
This Thematic Evaluation offers the opportunity to look at the extent to which lessons learned 
(both formally through the evaluation process and informally through ‘learning by doing’) have 
been transferred to these new joint programmes. 
3. Scope  
 
9. This Thematic Evaluation will be an in-depth evaluation.  It will focus on Phare CBC 
programmes for 1999-2003.  The key evaluation questions are formulated in the following 
Section 4.  The report shall include relevant analysis, as well as conclusions, recommendations 
and lessons learned for future pre-accession programming, notably for the programming of 
IPA. 
                                                 
27 COM (2003) 393 of 1 July 2003. 
28 COM(2004) 627 (final) of 29 September 2004. 
29 Cross-Border Cooperation – Thematic Evaluation of Phare Support Allocated in 1999-2002 and Implemented Until 
November 2003, February 2004. 
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10. This thematic evaluation will take into account other work undertaken as part of the 
overall ex post evaluation, and the evaluation work already carried out in this sector, notably 
the results of Phare Interim Evaluations (IEs) produced by the European Commission and those 
produced by the new member states on a decentralised basis.   
11. The contribution of Phare CBC to preparing the new member states for participation in 
INTERREG III will be assessed (in particular the creation of institutional frameworks and 
project pipelines will be examined) as well as the role of the Joint Small Project Funds (JSPFs) 
in capacity-building and delivering impact at local level. 
4. Key Evaluation Questions 
 
12. The overall framework questions for the ex post evaluation of Phare programmes are as 
follows: 
• Was Phare well focused on the objectives of pre-accession strategy? 
• What were the results and impacts and are these results and impacts sustainable? 
• Could the same results and impacts have been achieved more cost- effectively? 
13. For the purpose of this Phare environment thematic evaluation the overall framework 
questions have led to the following two key evaluation questions: 
EVALUATION QUESTION 1:  To what extent has Phare CBC assisted the new member states 
and remaining CCs in preparing to participate in INTERREG on accession? 
 
14. This will allow for a broad, contextual analysis of the design of Phare CBC, its history, 
developments in response to the accelerating demands of the accession agenda, and its key 
achievements in preparing the new member states and CCs for participation INTERREG, 
particularly in the years immediately before accession.  The focus will be on analysing the 
Phare CBC contribution to: a) the creation of an institutional framework for engaging in 
INTERREG on accession; b) capacity to develop joint programmes; and c) the capacity to 
develop a pipeline of projects for future funding. 
EVALUATION QUESTION 2: To what extent has Phare CBC supported and/or complemented 
the Phare accession strategy? 
 
15. While Phare CBC is to a large extent a unique instrument, it is programmed within the 
overall context of the Phare pre-accession strategy.  This evaluation question focuses on the 
links between Phare CBC, its approach and areas of intervention, in relation to the overall 
strategic framework of Phare and its relationship with Phare national programmes. 
16. Consideration of these two key questions will enable an analysis of whether the 
underlying intervention logic of the Phare CBC concept was appropriate.  Based on, and in 
addition to, the overarching questions, a set of related evaluation questions will be addressed 
including: 
• Whether the range of instruments deployed, in particular the use of grant schemes, has been 
appropriate and appropriately utilised?   
• What has been the impact and sustainability of supported activities across key areas – 
programming, project development, sound financial management, involvement of civil 
society etc.?  The Evaluation will look in particular at the socio-economic impact of CBC 
in the cross-border regions and the impact of the JSPF activities. 
Phare Cross-border Cooperation Annex 1 
Thematic Report – Phare CBC – May 2007, MWH Consortium  29 
 
5. Methodology 
 
Data collection and analysis 
17. Data sources include previous and ongoing studies including: 
• The EMS Consolidated Summary Report;30 
• Relevant Interim Evaluation reports produced under centralised and decentralised IE 
contracts  
• Country Evaluation Summary Reports; 
• Lessons learned/ recommendations from above IE reports 
• Phare programme planning documents, including Financing Memoranda and Project 
Fiches,  
• Relevant pre-accession documentation (notably Regular Reports, Comprehensive 
Monitoring Reports; Accession Partnership and NPAA documents); 
• The EMS Thematic Report on Phare CBC (ZZ/CBC/03081); 
• The EMS ‘Phare Grant Scheme Review – Interim Evaluation of Phare Support Allocated 
in 1999-2002 and implemented until November 2003’; 
• Joint Programming Documents for selected Phare CBC programmes, available documents 
from the Joint Cooperation Committees, Joint Monitoring and Steering Committees etc.; 
• Reports from other donors and IFIs. 
 
18. This thematic evaluation also builds on the results of evaluations carried out under 
Phase 1 (multi-beneficiary programmes) and Phase 2 (National and CBC programmes) of the 
overall ex post evaluation. 
19. The evaluation will be in-depth, and will involve, in addition to documentary research: 
• A sampling approach, which will comprise the selection of a set of Joint Programmes for 
detailed analysis (see also ‘Geographical focus’ below).  Insofar as practicable, and to be 
explored in more detail in the Evaluation Plan, the Report will look at the impacts of the 
JSPF activities; 
• Structured interviews with key personnel in Brussels (DG Enlargement, DG Regio) and 
in the new member states and CCs (Interact Secretariat/Contact Points, Joint Technical 
Secretariats, Managing and Paying Authorities for INTERREG, Steering Committees, 
Monitoring and Evaluation Committees for the selected Joint Programmes and Phare CBC 
Implementing Agencies), relevant line ministries and regional bodies; 
• A set of 4-6 Case Studies on Good Practice/Lessons Learned, with a focus on the JSPF 
activities.  
Geographical focus 
20. The geographical focus of the evaluation will be confirmed during the Inception 
Phase/kick off meeting.  It is proposed to include Bulgaria and Romania, together with a 
sample of the new member states (for example Poland, Hungary and Slovenia) based on a 
number of considerations including: 
• Distribution of INTERREG funding; 
                                                 
30 ‘From Pre-Accession to Accession’, Interim Evaluation of Phare Support Allocated in 1999-2002 and Implemented Until 
November 2003, March 2004. 
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• Importantly, the review will look at a selection of Joint Programmes and projects that 
operate on both sides of borders (member states/new member states, new member 
states/new member states and new member states/CC) and representing different kinds of 
priority measures (i.e. infrastructure, business development, human resource development 
etc.). 
• Distribution of Phare CBC funding; 
• Known Phare CBC success stories. 
• Availability of data in country. 
 
Consultation 
21. As part of the consultation process, a kick off meeting will be held and participants will 
be invited to comment on the Draft ToR.  Relevant stakeholders will be invited to comment on 
the final draft report.  
6. Target Audiences 
 
22. The main users of the evaluation will be the relevant Country Coordinators and relevant 
units in DG Enlargement. Other users will be line DGs concerned, EC Delegations/ 
Representations, and the National Aid Co-ordinators in beneficiary countries.  Moreover, users 
will include relevant stakeholders for Western Balkans and Turkey.  
7. Activities, Resources and Timetable 
 
23. The Phare CBC Thematic Review will be conducted in a number of stages as follows: 
2006 Step Activity 
Feb Mar Apr May Jun Jul 
1 Preparation of ToRs             
2 Kick off meeting             
3 Data collection and analysis/fieldwork             
4 Submission of draft report for consultation             
5 Preparation of final report             
24. The evaluation will be carried out by a team consisting of the deputy project director, the 
lead evaluator, a short-term international expert (STIE), and other senior and junior local 
experts. The Phare CBC total resources envelope available for this exercise amounts to 
75 man-days. 
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Annex 2.  Capability Management Grid 
 Structure Human Resources Systems and Tools 
Programming To what extent did the Joint Programming Document 
(JPD) reflect a joint analysis and agenda setting; 
To what extent were the regions themselves involved 
in the programming process? 
To what extent was civil society/NGOs involved in the 
programming process? 
How effective has the Joint Coordination Committee 
(JCC) been in practice?  
Have the structures changed since the 1999-2001 
programmes? What lessons were learned, if any? 
Is there continuity between the Phare CBC and 
INTERREG structures? 
Were analytical and strategic skills present in 
the Implementing Agency, JCC (CC side) to 
manage the programming exercise; 
Did staff have skills/resources to create and 
manage indicator systems?  
Did any changes take place since the 1999-2001 
programmes? What lessons were learned, if 
any? 
Is there continuity between the Phare CBC 
staffing and the staffing in place for 
INTERREG? 
Were the systems and tools in place to support 
programming of the 1999-2001 programmes? 
Did guidelines for programme preparation exist 
and were they disseminated? 
What changes in tools/guidelines took place in 
the post-2001 CBC programmes? Is there any 
evidence of lessons learned? 
Is there continuity between Phare CBC and 
INTERREG systems/tools? 
Implementation Were the implementation structures for the CBC 
programmes effective? 
Was there an appropriate division of responsibility 
between central and regional levels? 
Was support in place for project development at 
regional level? 
Did a project pipeline exist? 
Have bodies other than central state bodies been 
involved in implementation/project development? Has 
this been successful? 
Have the implementation structures changed since the 
1999-2001 programmes? What lessons were learned31? 
Is there continuity between the Phare CBC and 
INTERREG implementation bodies? 
Were central bodies adequately staffed (in terms 
of numbers of staff and skill ranges?) 
Were regional bodies adequately staffed (in 
terms of numbers of staff and skill ranges?) 
Did any changes take place since the 1999-2001 
programmes? What lessons were learned if any? 
Has the staffing at the implementation structures 
remained in place for INTERREG? 
 
Were the systems/tools/guidelines in place to 
support project development? 
Were project selection criteria clear and 
coherent? 
Were cost/benefit analyses conducted and were 
they robust? 
Were environmental impact assessments 
conducted and were they robust? 
Have any changes taken place since the 1999-
2001 programmes? What lessons were learned if 
any? 
Is there continuity between Phare CBC and 
INTERREG systems/tools? 
Evaluation and 
Monitoring 
Were monitoring structures in place and effective? 
Was a mid term evaluation of the JPD conducted and 
results fed into later drafts? 
Did the monitoring and evaluation structures change 
for the post 2001 CBC programmes and were any 
lessons learned? 
Is there continuity between the Phare CBC and 
INTERREG implementation bodies? 
Was independent evaluation expertise available 
and utilised? 
Was local evaluation expertise used at any stage 
in the process (ex ante, mid-term)? 
Did any changes occur after the 1999-2001 
programmes? What lessons were learned if any? 
Have the HR arrangements for monitoring and 
evaluation remained in place for INTERREG? 
Was a computerised monitoring system in 
place? 
Were monitoring results available to 
management and policy makers? 
Have any changes taken place since the 1999-
2001 programmes? What lessons were learned? 
Have the monitoring and evaluation systems 
remained in place for INTERREG? 
                                                 
31 Please note that this refers to whether those involved in the CBC programmes learned any lessons, rather than lessons learned by the STTS.  
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Annex 3.  Spread of CBC funding 
In the ex post period (1999-2001) Phare delivered €457.5m to 63 CBC programmes.  Of this 
total, 67% was allocated to CC/Member State borders with the remaining 33% focused on 
CC/CC borders.  In the subsequent period, 2002-2003, a further €315m was allocated to 45 
programmes with 67% targeting the CC/Member State border regions and 33% targeting the 
CC/CC borders (see Figure 1 below).  
 
Figure 1. Total CBC Funding 1999-2003 
 
Breaking this down by country (Figure 2) we can see that Poland is by far the biggest 
beneficiary of CBC funding, followed by Bulgaria, the Czech Republic and Hungary.  
 
Figure 2. CBC allocations by country 
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On comparing rates of disbursement of allocated funds for the entire period, the rate is 
approximately the same for both CC/Member State (67.8%) and CC/CC (66.43%).  Based on 
disbursement of funds alone, it would appear that there is little difference between the 
capacities of either group to absorb Phare funds.  However, breaking this down into the two 
periods under consideration we see that the CC/CC programmes in the period 2002-2003 have 
performed marginally better in terms of disbursement (36% for the CC/CCs compared with 
30.5% for the CC/Member States).  
 
Figure 3 below shows the final breakdown of the sample by activity-type. 
 
Figure 3.  Sample by type of activity 
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Annex 4.  List of Sample Projects 
Country Partner 
Country 
No Title Allocated 
(M€) 
Romania 0007.01.01.01 Telecoms Infrastructure of BG-Rom Electricity 
Companies 
0.30 
Romania 0007.04.01 JSPF 0.50 
Romania 0107.01 Construction of Crossing Points at Silistra 2.60 
Bulgaria 
Greece 2002/000.624.
05 
Small projects with Greece 0.85 
Germany 9914.01.05 Klatovy WWTP (INV) 3.34 
Austria 9912.01.03 Breclav – Repair of Road I/55 (INV) 2.00 
Germany 0012.04 Chodska Liga WWTP (INV) 2.00 
Austria 0014.02 Hovorany WWTP (INV) 4.70 
Czech 
Republic 
Austria 0111.01 Nove Hrady Biotechnology Centre (INV) 1.36 
Estonia Latvia, 
Lithuania, 
Poland 
EE9911 Special Action in Favour of the Baltic Sea Region 1999 3.00 
 Latvia, 
Lithuania, 
Poland 
EE0013 ES 0013 Cross-Border Co-operation Programme 3.00 
Romania HU9914 RO-HU CBC 5.00 
Slovenia HU0016-01-01 Joint Naturpark Development-Expert Advisory Group 0.60 
Slovenia HU0016-01-02 Joint Naturpark Development - Naturpark Contact Institutions 1.00 
Slovenia HU0016-02 Joint Small Project Fund (JSPF) 0.40 
Austria HU0108-01 Bucsu by-pass road leading from the border to the cross road of the road No 89. 2.50 
Austria HU0108-02 Cross-Border Waste-Water Canalisation 2.00 
Austria HU0108-03 Small Project Fund 1.00 
Austria HU010804 Waste-Water Canalisation of Zalavölgye Naturpark 2.00 
Austria HU0108-05-01 Establishment of the Sopron Innovation Center 2.35 
Hungary 
Austria HU0108-05-02 Establishment of the Sopron Innovation Center 0.15 
Latvia Estonia, 
Lithuania, 
Poland 
LE01.07 Cooperation Programme in the Baltic Sea Region  
2001– 38 subprojects 
3.00 
Lithuania Estonia, 
Latvia, 
Poland 
LT-0016 Baltic Special Action 3.00 
Germany Cross Border Cooperation Programme Poland-
Germany – Transport measures 
15.50 
Germany Cross Border Cooperation Programme Poland-
Germany – Environment measures 
12.30 
Germany 
PL9913 
Cross Border Cooperation Programme Poland-
Germany – SPF  
4.20 
Czech 
Republic 
PL0011 Cross Border Cooperation Programme Poland-Czech 
Republic – Roads 
Czech 
Republic 
 Cross Border Cooperation Programme Poland-Czech 
Republic – JSPF 
Czech 
Republic 
 Cross Border Cooperation Programme Poland-Czech 
Republic – Monitoring 
5.00 
Poland 
Estonia, 
Latvia, 
Lithuania 
PL0111 Cooperation Programme in the Baltic Sea Region 2001 
– SPF 
 
Romania Bulgaria RO-
0002.03.01 
Danube Border Crossing Facilities 2.50 
 Hungary RO-0102.02  CBC Romania/Hungary - Protection and promotion of 
the meadows of Mures river 
2.00 
Phare Cross-border Cooperation Annex 4 
Thematic Report – Phare CBC – May 2007, MWH Consortium  35 
 Bulgaria RO-0103.01  CBC Romania/Bulgaria – Border crossing between 
Calarasi and Silistra 
3.30 
 Hungary RO-9912.01  CBC Romania/Hungary - Transport Infrastructure – 
Arad airport cargo 
3.00 
 Bulgaria RO-2002/000-
625.01  
Check Point and Cross-Border by Ferryboat Turnu 
Magurele (Romania) and Nikopol (Bulgaria) 
3.20 
Hungary 0011.01 WWTP and Sewerage System Tokaj Region (INV) 1.60 
Poland 0015.01 Reconstruction Road Radoszyce-Palota (INV) 2.00 
Poland 0101.02 Clean Water – Riverbed Poprad and Dunajec (INV) 1.80 
Slovakia 
Austria 0113.03 Business Incubator Malacky (INV) 1.60 
Hungary 0008.01 Joint Nature Park Development (CBC SI-HU), works 1.60 Slovenia 
Italy 0108.01 Eco Adria (CBC SI-IT), (works) 4.00 
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Annex 5.  Results of Sample Projects32 
Bulgaria 
Project No. Project Title Phare 
allocation (€) 
Final  
Commitment 
(€) 
Final 
Disbursement 
(€) 
Main results achieved 
BG 0007.04.01 Joint Small Project 
Fund with Romania 
500,000.00 484,476.90 459,981.15 
Grant scheme to fund ‘people to people’ projects that stimulate cooperation 
and potentially joint activities and join up commitments from both sides of 
the border.  13 projects funded covering a range of activities such as business 
cooperation, conferences, cultural exchange etc. 
Technical assistance to assist potential applicants to complete application 
forms. 
Grant management and administrative capacity-building including 
preparation of call for proposal, evaluation of applications, and 
implementation monitoring. 
BG 
0007.01.01.01 
Development of the 
Telecommunication
s Infrastructure of 
the BG-RO 
electricity 
companies for the 
improvement of 
data exchanges 
between their 
Dispatching Centre 
and UCTE – 
technical Study. 
300,000.00 119,878.00 110,901.20 
Improve the on-line data exchange between the Dispatching Centres of both 
countries with the UCTE Accounting Centre complying with the EC Directive 
for the open electricity market 
• Technical Study to identify the best technical and financial solution for the 
improved telecommunication infrastructure, the total investment cost and 
the technical specifications of the necessary equipment to be procured for 
interconnection of power networks was proposed.   
• Supplied and installed new equipment in both power systems (on the 
interconnection lines, in the NDCs and at the UCTE accounting Center 
• Certification by UCTE of new metering equipment and of new information 
provided by both power systems 
• Training on the job of technical staff from the National Dispatching 
Centers of both countries. 
• New hardware, software and communication equipment in both power 
systems on the electricity interconnection lines and at National 
Dispatching Centres (NDC) and at the UCTE Accounting Center, on-line 
information from the two power systems at both NDCs 
 
                                                 
32 Information not available for Estonia and Poland 
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BG 0107.01 CBC BG-RO 
Construction of a 
crossing border 
check points in 
Silistra 2,600,000.00 1,979,211.73 686,807.77 
• The contract under the project was signed in 2003.  The construction work 
is not finished; the expectation is completion by end of June 2006.  The 
Romanian border check point was officially opened on 26 of January 2006. 
• In order to put in operation border checkpoints two additional contracts 
were signed: 1) the design of the road to border was finished and contract 
for construction was signed; construction will start in April and finish in 
November; 2) The construction of a ferry port and the provision of a ferry 
was contracted through a concession procedure.   
BG 
2002/000.624.05 
Small projects 
Bulgaria – Greece 
850,000.00 688,174.00 650,645.50 
• Grant scheme to fund ‘people to people’ projects that stimulate 
cooperation and potentially joint activities and join commitment from both 
sides of the border.  9 projects funded covering a range of activities such as 
business cooperation, conferences, cultural exchange etc. 
• Technical assistance to assist potential applicants to complete application 
forms. 
• Grant management and administrative capacity-building including 
preparation of call for proposal, evaluation of applications, and 
implementation monitoring. 
 
The Czech Republic 
Project No. Project Title Phare 
allocation (€) 
Final  
Commitment 
(€) 
Final 
Disbursement 
(€) 
Main results achieved 
9914.01.05 Klatovy WWTP 
(INV) – Germany 
3.343 100 100 Resources 
• Completed modernisation of WWTP (100 000 population equivalent) 
9912.01.03 Breclav – Repair of 
Road I/55 (INV) – 
Austria 
2.000 100 100 Resources 
• Reconstructed 21.2 km of major road including five bridges and new 
cycle way (plus border crossing with Austria)  
0012.04 Chodska Liga 
WWTP (INV) – 
Germany 
2.000 100 100 Resources 
• Rural sewerage and two small WWTP for seven municipalities serving 
4 500 inhabitants 
0014.02 Hovorany WWTP 
(INV) – Austria 
1.110 100 100 Resources 
• WWTP serving 3 municipalities operational 
0111.01 Nove Hrady 
Biotechnology 
Centre (INV) – 
Austria 
1.360 100 98 Resources 
• Biotechnology Centre established 
• Education support 
• New technologies introduced and international co-operation initiated 
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Hungary 
Project No. Project Title Phare 
allocation (€) 
Final  
Commitment 
(€) 
Final 
Disbursement 
(€) 
Main results achieved 
HU9914 RO-HU CBC 5.0 4.8 4.8 • Road constructed 
HU0016 SL-HU CBC 2.0 0.5 0.5  
HU0016-01-01 
Joint Naturpark 
Development-
Expert Advisory 
Group 
0.60 
  • Network established; 
HU0016-01-02 
Joint Naturpark 
Development- 
Naturpark Contact 
Institutions 
1.0 
  • Economic development plans prepared; 
• Marketing strategy devised; 
• Local employment initiatives generated. 
HU0016-02 Joint Small Project Fund (JSPF) 0.40 0.5 0.5 
• JPD prepared; 
• 16 local initiatives funded 
• capacity-building and training of beneficiaries; 
• management structures established 
HU0108 AU-HU CBC 10.00 9.3 9.3  
HU0108-01 
Bucsu by-pass road 
leading from the 
border to the cross 
road of the road No 
89. 
2.50 2.5 2.5 
• Road constructed 
HU0108-02 
Cross-Border 
Waste-Water 
Canalisation 
2.00 1.25 1.25 
• Canalization completed 
HU0108-03 Small Project Fund 1.00 0.94 0.93 • 24 projects implemented 
HU010804 
Waste-Water 
Canalisation of 
Zalavölgye 
Naturpark 
2.00 1.94 1.94 
• Canalization completed 
HU0108-05-01 
Establishment of 
the Sopron 
Innovation Center 
2.35 2.68 2.68 
• Innovation Centre established 
HU0108-05-02 
Establishment of 
the Sopron 
Innovation Center 
0.15 
  • Failed 
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Latvia 
Project No. Project Title Phare 
allocation (€) 
Final  
Commitment 
(€) 
Final 
Disbursement 
(€) 
Main results achieved 
LE01.07 Cooperation in the 
Baltic Sea Region 
2001 (38 sub 
projects) 
Estonia/Latvia/Lith
uania/Poland 
3,000,000.00 2,814,121.53 2,507,245.50 38 sub-projects funded through a grant scheme and a Joint Small Project Fund 
classified as follows:  
• 18.4% (7 projects) addressed ‘quality of life issues’ including small scale 
improvements to the physical environment  
• 44.7% (17 projects) addressed ‘productive infrastructure’ with a particular 
focus on improving conditions for tourism in the Latvian regions through 
development of tourism information points, web-sites, brochures etc.; 
• 15.8% (6 projects) addressed programme management issues, through both 
support for implementation and monitoring of the scheme and support for 
the development of Euroregions; 
• 21% (7 projects) are classified as ‘miscellaneous’ and addressed issues 
such promotion of e-learning, reintegration of young offenders and support 
targeted at other marginalised groups. 
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Lithuania 
Project No. Project Title Phare 
allocation (€) 
Final  
Commitment 
(€) 
Final 
Disbursement 
(€) 
Main results achieved 
LT -0016 Cross Border Co-
operation – 
Lithuania 
Estonia/Latvia/Lith
uania/Poland 
2.00 2,000,000 2,000,000 There were 16 projects contracted from the SPF and 15 form CBC including:  
• Networking Logistics Centre in the Baltic Sea Region 
• Euro-region Seshupe established 
• Curonian Split Environmental Monitoring and Tourism Centre 
• New Clothes for Old Buildings 
• Development of Non-Motorised Transport Sector in the Coastal Region 
• Modernising International Bus lines Network in the Baltic Sea Region – 
for the needs of Tourism and NGO 
• Rambynas Cultural and Natural Heritage Use for Cognitive Tourism 
• The Development of the Tourism System in the Pajuris Regional Park 
• ECO Forum Baltica 
• Strengthening Local Capacities for Introduction of Sustainability 
Principles to Strategic Regional Development  
• BARDI-net Strengthening local co-operation and democracy for enhanced 
economic development in the Baltic Sea Region 
• Kings Road 
• Pre-Feasibility Study of International Inland Waterways System 
development 
• Euro-region Nemunas Marijampole Bureau 
• Adaptation of new learning methods for the increase of employability in 
SME Sector and Reduction of Unemployment in Siauliai region. The 
conclusions are based on a sample of projects  
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Romania 
Project No. Project Title Phare 
allocation (€) 
Final  
Commitment 
(€) 
Final 
Disbursement 
(€) 
Main results achieved 
RO-0002.03.01 Danube Border 
Crossing Facilities 
– Bulgaria 
2,500,000 2,497,622.85 2,420,892.5 • Improved efficiency of the border check procedures on the Romanian 
side through upgraded equipment.  
RO-0102.02  CBC 
Romania/Hungary 
- Protection and 
promotion of the 
meadows of Mures 
river 
2,000,000 1,781,157.08 1,108,559.39 • The project is not complete. 
RO-0103.01  CBC 
Romania/Bulgaria 
– Border crossing 
between Calarasi 
and Silistra 
3,300,000 3,289,072.62 3,103,557.98 • The project is not complete. 
RO-9912.01  CBC 
Romania/Hungary 
- Transport 
Infrastructure – 
Arad airport cargo 
3,000,000 1,997,911 1,997,908 • Operational terminal used for commercial purposes.  
• Current assessment of the economic benefits of the terminal's 
commercial operations not available. 
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Slovakia 
Project No. Project Title Phare 
allocation (€) 
Final  
Commitment 
(€) 
Final 
Disbursement 
(€) 
Main results achieved 
0011.01 
 
 
WWTP and 
Sewerage System 
Tokaj Region 
(INV) - Hungary 
1.600 1.387 1.387 • sewerage systems in municipalities of the Tokaj region constructed and the 
WWTP equipped, and in operation; 
0015.01 Reconstruction 
Road Radoszyce-
Palota (INV) – 
Poland 
4.000 3.944 3.944 • 3.6 km road from Palota to the State border with Poland constructed and in 
operation; 
0101.02 Clean Water – 
Riverbed Poprad 
and Dunajec (INV) 
– Poland 
1.800 1.458 1.458 • sewerage networks in nine villages and the construction of three new 
WWTPs in the lower Poprad riverbed  finished and in operation; 
0113.03 Business Incubator 
Malacky (INV) – 
Austria 
1.600 1.599 1.599 • 2,600 m2 of office space provided including offices and meeting facilities 
via re-construction of an old building and construction of a new one to 
serve companies; incubator operational; 
 
Slovenia 
Project No. Project Title Phare 
allocation (€) 
Final  
Commitment 
(€) 
Final 
Disbursement 
(€) 
Main results achieved 
9912.01 Biomass District 
Heating Systems – 
Austria 
1,500,000.00 1,500,000.00 1,500,000.00 • Reduction of CO2 and SO2 emissions by installing four wood-burning 
boilers and developing district heating systems initiated.  This is claimed to 
result in a reduction of approximately 150 tons/year of SO2 and 15,000 
tons/year of CO2, compared to the current emissions in the area of Gornji 
Grad, Nazarje, Preddvor and Solčava. 
0008.01 Joint Nature Park 
Development - 
Hungary 
1,600,000.00 1,486,854.39 1,486,854.39 • Environment protected by reducing water pollution and by establishing a 
trilateral nature park. 
0108.01 Eco Adria – Italy 4,000,000.00 3,704,031.09 3,591,230.28 • WWTP’s constructed, from 500-2,000 population equivalent (PE), in the 
valley of the Soča river and the Littoral-Karst area, thus reduction of 
pollution and an increase in the number of inhabitants and other potential 
polluters connected to the public sewage system and WWTP. 
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Annex 6.  Follow Up to Recommendations from Previous Report 
Recommendation Comments on Implementation Status 
Recommendation 1:  Re-think funding for infrastructure, in 
particular for road rehabilitation and construction by: 
• Funding road infrastructure projects through Grant 
Schemes under the Phare National Transport Programmes 
or, if possible through ISPA; 
• The only exception to this should be access roads to border 
crossing points. However where possible, these should be 
integrated into national border management programmes; 
• Where possible, environmental projects to support 
implementation of the acquis should be dealt with by the 
national Phare Environment programmes. 
This will free up considerable funds for projects that would have 
more added value in terms of capacity-building for Structural 
Funds. 
Implemented on an ad hoc basis There has 
been a greater focus on ‘soft’ measures 
(particularly in Hungary) but most 
countries continue to focus on 
infrastructure. 
Recommendation 2. Waive the €2m guideline for Phare CBC, or at 
least allow some degree of flexibility regarding the distribution 
between €2m+ projects, JSPFs (to a maximum of 20% of the annual 
allocation) and GS. The respective balance between these delivery 
mechanisms should be set by the Commission Services, jointly with 
the JCCs on a case-by-case basis and in relation to the specific 
requirements of the border regions themselves. 
Only partially implemented. There has 
been some loosening of the €2m ‘rule’.  
However the amount allocated to JSPFs 
has remained relatively constant. 
Recommendation 3.  Reward success by allowing for the transfer 
of unused funds between programmes. Criteria for good 
performance could include a high ratio of high scoring applications 
to projects funded under the JSPFs and GS, as well as demonstrated 
technical capacity for management and monitoring by the IA and 
intermediary bodies. 
Not implemented, although there are 
instances where national authorities have 
added their own resources to successful 
grant schemes to enable additional 
contracting under the scheme. 
Recommendation 4. A horizontal fund (as in INTERREG) should 
be established to support networking and information exchanges 
between bodies involved in implementation of the CBC 
programmes. This fund could also support the establishment and 
maintenance of a CBC ‘portal’ website, project database and 
partner-search facility. This would be of benefit in information 
dissemination and exchange between the new regions that will 
become involved in cross-border activities. 
Not implemented. 
Recommendation 5. Increase ability for programmes to work 
together by three measures:  
• One fiche with a single set of objectives at the project level, 
together with clear indicators for monitoring and 
evaluation;  
• A joint project steering structure involving relevant 
representatives from both regions and; 
• One monitoring report covering both components of the 
project.  
This arrangement should be applied to those projects where a joint 
response to a common issue is required, for example environmental 
monitoring, crisis response etc. and decided on a case-by-case basis.  
Partially implemented in the case of fiches 
for the Bulgaria/Romania programmes.  
 
Joint Project Steering and monitoring 
arrangements may be put in place under 
European Neighbourhood and Partnership 
Instrument and Instrument for Pre-
Accession arrangements. 
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Recommendation 6.  Improve joint programming by:  
• Involving the social partners on the JCCs;  
• Supporting the JCCs with Thematic Working Groups who 
will take responsibility for periodic monitoring of JPD 
priorities;  
• Developing harmonised monitoring systems that can 
generate data not only on use of inputs, but also in relation 
to progress in meeting the objectives set at the JPD level; 
• Production of an annual monitoring report per JPD and;  
• Ensuring that mid-term evaluations at the JPD level are 
carried out for the Phare CBC/Phare CBC joint 
programmes (see also Recommendation 18).  
In the Phare context, this has been partly 
implemented and on an ad hoc basis. 
The Neighbourhood Programmes 2004-
2006 provide for civil society 
representation on the JCCs and monitoring 
of funding will be conducted at the project 
level by the Contracting Authorities. 
Neighbourhood Programmes will attempt 
as far as possible to report on progress 
across the whole programme.  A joint 
progress report will be prepared, covering 
both Phare CBC and Tacis/Cards activities, 
and submitted to the Commission on a 
yearly basis.  
When an evaluation is conducted, every 
effort should be made to evaluate all 
elements of the programme (Phare CBC 
and Tacis/Cards). 
Recommendation 7. Where institution-building focuses on the 
provision of business-related infrastructure, projects should include 
complementary capacity-building measures and/or funding to ensure 
that the infrastructure has added value.  
Not implemented. 
Recommendation 8.  The Phare CBC budget should contain a 
specific percentage for support for project preparation. This should 
include not only preparation of tender dossiers, but also support for 
‘soft’ measures (including ex ante evaluation of Grant Schemes). 
Implemented on an ad hoc basis. 
Recommendation 9. More extensive use should be made of Grant 
Schemes: 
• Investigate the ‘matching’ of Grant Schemes across 
borders, with one fiche operating on both sides (particularly 
between Bulgaria and Romania); 
• Where a Grant Scheme can work across borders, use one 
implementing structure with regional representation on 
both sides; 
• Ex ante control should be performed by one ECD per Grant 
Scheme; 
• Support the multi-annual approach by prioritising follow-
on projects under the Grant Schemes (see also 
Recommendation 15). 
Partially implemented. More use is being 
made of Grant Schemes, but the practical 
problems for joint operation of the funds 
have not been resolved. In the particular 
case of Bulgaria/Romania, there has been 
little improvement. 
Recommendation 10. JSPFs are a highly effective and efficiently 
implemented instrument. Consideration should be given to: 
• Increasing their use; 
• Raising the percentage programmed to JSPFs and/or 
introducing additional funds to respond to high demand; 
• Introducing flexibility to transfer unused allocations to 
JSPFs, or other grant mechanisms when there is excess 
demand (see Recommendation 3 above).  
Not implemented. 
Recommendation 11.  In any cases where JSPFs are centrally 
administered, conditions should be attached to future JSPFs to 
ensure that the funds are as locally based as is possible. Where 
possible intermediary organisations should be involved to provide 
counselling and mentoring for project development.  
Implemented on an ad hoc basis. 
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Recommendation 12.  A degree of flexibility should be introduced 
to administrative compliance checks, which could be formalised in 
PRAG. A current good practice adopted by some intermediary 
organisation is the use of a 48 hour window after opening to contact 
applicants who are, for example, missing procedural documents or 
signatures. Respondents who fax appropriate follow-up material will 
still be eligible for their applications to be assessed. This is good 
practice and should be extended as far as possible. 
Implemented on an ad hoc basis. 
Recommendation 13.  Some flexibility should be introduced in 
ensuring that applicants comply with the formal requirements.  
Consideration should be given to: 
• Introducing administrative compliance checks prior to 
formal submission of the application. The check could be 
undertaken by the local level organisation (intermediary 
organisation) and an original application that meets the 
criteria could be stamped; 
•  Pre-screened applications would not be subject to 
administrative compliance checks again after the tender 
opening session.  
This together with Recommendation 12 above, should reduce the 
failure rate of proposals failing to satisfy basic administrative 
requirements.  
Implemented on an ad hoc basis. 
Recommendation 14.  Materials and guidance should be 
disseminated in the national language, including translation of 
PRAG.  
Implemented on an ad hoc basis. Since the 
accession of the new MS, this is generally 
the case. 
Recommendation 15. Consideration should be given to introducing 
a consistent approach to dealing with repeat applications to a JSPF 
(or Grant Schemes) in one year to the next. It is recommended that 
ranking should first be made according to the best projects, which 
may include repeats. Where differentiation needs to be made over 
equal ranked projects for which there is insufficient funding for 
both, preference should be given first to a follow-on project that 
demonstrates an innovative feature, second to a new project and 
third to a direct repeat project. 
Not implemented. 
Recommendation 16.  Both Romania and Bulgaria need to address 
fundamental weaknesses in their implementation structures for 
Phare CBC. These include institutional instability at the level of 
their CBC IAs, insufficient staffing and limited involvement of local 
bodies in implementation. The Romanian and Bulgarian authorities 
should therefore: 
• Clearly outline how they intend to increase the 
implementation capacity for CBC; a) at the IA level, 
including ensuring stability of staffing and resources and b) 
in the regions (see Recommendation 17).  
In Romania, a first level of project selection/prioritisation under the 
JSPFs should be carried out at the regional level, rather than at the 
central level as is currently the case. 
Partially implemented.  While actions 
have been taken, these have been 
insufficient to ensure adequate 
local/regional participation in the CBC 
programmes. 
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Recommendation 17.  Consideration should be given by the 
Commission Services and the authorities in Bulgaria and Romania 
to: 
• Supporting the establishment of a regionally based network 
of regional secretariats to support the implementation of the 
new Joint Programmes; 
• These agencies should be staffed jointly by representatives 
of the participating regions, together with Technical 
Assistance Teams funded under a horizontal programme 
(see Recommendation 4).  
• The secretariats could be hosted by existing organisations 
in the regions, while maintaining an internal line of 
accountability to their respective IAs, NACs and NAOs. 
One secretariat should however be operating per 
programme and with a cross-border mandate.  
Partially implemented.  Regional 
secretariats have been established, but 
their future after accession is unclear. 
Recommendation 18. The Interim Evaluation process yields useful 
information on project progress however, the nature of the CBC 
programme means that a more innovative approach to IE is needed. 
This should ensure that both sides of a joint programme are 
considered. To this end, one IE should be completed by a joint team 
for consideration by a joint meeting of the SMSCs and by the 
respective JMCs. This should be introduced for the next round of 
IEs in Bulgaria and Romania.  
Not implemented.  Interim Evaluation 
continues to be conducted on a country 
specific basis. 
Recommendation 19. The authorities in the new MS should look at 
the profile of successful INTERREG and Phare CBC projects to 
investigate the opportunities for replicating or mirroring them in the 
new INTERREG/Phare CBC programmes.  
Not implemented. 
Recommendation 20. Co-financing should be in place at the fiche 
stage. The fiche should set out clearly how co-financing should be 
reported. This should be followed up as a matter of course during 
ongoing monitoring.  
Implemented on an ad hoc basis.  
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Annex 7.  List of Documents Consulted 
Originator Date Title of Document 
OVERALL DOCUMENTS 
December 
1998 
CBC Regulation – No 2760/98, OJCZ L345 
June 1999 Article 20(2) of the Council Regulation 1260/99 
October 2003 Commission Regulation No 1822/2003; OJEU L267 
July 2003 Paving the Way for a New Neighbourhood Instrument, COM 393 
September 
2004 
Proposal for a Council Regulation establishing and Instrument for Pre-
Accession Assistance (IPA), COM 627 
European 
Commission  
March 2003 Wider Europe – Neighbourhood: A New Framework for Relations with our 
Eastern and Southern Neighbour, COM 104 
February 2004 Cross-Border Cooperation – Thematic Evaluation of Phare Support 
Allocated in 1999-2002 and Implemented Until November 2003 
March 2004 ‘From Pre-Accession to Accession’, Interim Evaluation of Phare Support 
Allocated in 1999-2002 and Implemented Until November 2003 
January 2004 Phare Grant Scheme Review – Interim Evaluation of Phare Support 
Allocated in 1999-2002 and Implemented Until 2003 
EC (author 
EMS) 
February 2004 Thematic Report on Phare Cross-Border Cooperation 
Court of 
Auditors 
February 2000 ECA Special Report no 5/99 concerning Phare cross-border cooperation 
(1994 to 1998), OJCE C48 
VATI September 
2004 
Manual for Effective Identification, Development and Management of 
INTERREG Projects 
RvBI and DIW November 
1998 
Evaluation of the Cross-Border Cooperation 
BULGARIA 
ECOTEC  20 March 2006 Interim Evaluation Report, R/BG/ENV/0515 
ROMANIA 
May 2006  Monitoring Report on Romania’s progress towards accession   European 
Commission October 2005 Country Comprehensive Monitoring Report 
EC (author 
ECOTEC) 
29 September 
2005  
Interim Evaluation Report R/RO/CBC/0524 
Government of 
Romania 
(GoR) and EC 
1999, 2000, 
2001; 2002; 
2003 
Financing Memoranda Phare CBC RO/HU & RO/BG  
6 April 2005 CBC Capacity-building Action Plan Ministry for 
European 
Integration 
(MEI) 
30 January 
2006 
Monitoring Report no.2 (6 June 2005 – 10 January 2006) - 
M/RO/CBC/06002  
2001 RO-0102.02 Project Fiche 
2003, 2005 RO-0002.03.01 Monitoring Report 
2003, 2005 RO-0102.02 Monitoring Report 
MEI - CBC 
Directorate 
2003, 2005 RO-0103.01 Monitoring Report 
RO-9912.01 Monitoring Report 
Ministry of 
Public Finance  
April 2006 National Strategic Reference Framework 2007-2013 (draft version) 
GoR & EC 1999 Joint Programming Document 2000-2002 
Foundation St. 
Gheorghe  
2002 Completion Report – JSPF 2001 
CLB 
Littlejohn 
Frazer 
Oct. 2005 Auditor’s Report on Phare Sub-Programmes: RO9904.04 – RICOP - SME 
Finance, RO9910 – Romania Pre-Ins Facility, RO9912 – Cross-Border 
Cooperation Programme between Romania and Hungary and RO0003 – 
Cross-Border Cooperation Programme between Romania and Hungary 
 
SLOVENIA 
EC December 
1998 
Commission Regulation 2760/98 on Phare-CBC 
Phare Cross-border Cooperation Annex 7 
Thematic Report – Phare CBC – May 2007, MWH Consortium  48 
May 1999 Assessment of the Phare-CBC Programmes Slovenia-Italy: Review of the 
projects ‘Regional Development Policy in the Border Region’ and ‘Small 
Projects Fund’ 
March 2002 Interim Evaluation of the Interreg IIIA/Phare-CBC Programmes Slovenia-
Italy, 
March 2002 Interim Evaluation of the Interreg IIIA/Phare-CBC Programmes Slovenia-
Austria 
Policy 
Research & 
Consultancy 
 
March 2002 Interim Evaluation of the Interreg IIIA/Phare-CBC Programmes Slovenia-
Hungary 
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Annex 8.  List of Interviews 
 
INSTITUTION INTERVIEWEE DATE 
European Commission 
DG Enlargement 
Rue de la Loi 170 
Brussels  
Belgium 
 
Andrew Blackmore 
Country Coordinator – Bulgaria 
24/04/2006 
European Commission 
DG Enlargement 
Rue de la Loi 170 
Brussels  
Belgium 
 
Tina Doerffer 
Country Coordinator – Romania 
24/04/2006 
European Commission 
DG Regio 
Cour Saint-Michel 2  
Avenue de Tervuren, 41 
1040 – Bruxelles, Belgium 
 
Dirk Peters 
Task Manager 
24/04/2006 
BULGARIA 
Delegation of the European Commission 
to Bulgaria, 
9, Moskovska Street 
1000 Sofia 
Bulgaria 
 
Konstantinos Soupilas, 
Phare Section, Horizontal Issues 
 
13/06/2006 
Delegation of the European Commission 
to Bulgaria, 
9, Moskovska Street 
1000 Sofia 
Bulgaria 
 
Alexander Alexandrov 
Transport Advisor 
 
13/06/2006 
Delegation of the European Commission 
to Bulgaria, 
9, Moskovska Street 
1000 Sofia 
Bulgaria 
 
Judit Goldstein 
Task Manager, Regional Development 
and Structural Funds 
 
13/06/2006 
Ministry of Finance, 
Management of EU Funds Directorate, 
Coordination of Projects and 
Programmes Department, Bulgaria 
 
Jenya Dinkova 
Head of Phare and ISPA Department 
 
 
13/06/2006 
Ministry of Finance, 
Management of EU Funds Directorate, 
Management of Phare Funds 
Department, Bulgaria 
 
Daniela Tzoneva 
Head of Monitoring and Evaluation Unit  
13/06/2006 
Phare Cross-border Cooperation Annex 8 
Thematic Report – Phare CBC – May 2007, MWH Consortium  50 
Ministry of Finance, 
Management of EU Funds Directorate, 
Coordination of Projects and 
Programmes Department, Bulgaria 
 
Svetlin Tanchev 
Junior Expert 
13/06/2006 
Ministry of Regional Development and 
Public Works, 
Phare IA Directorate, 
Director, Bulgaria 
 
Stefan Gerasimov 
Director 
 
13/06/2006 
Ministry of Regional Development and 
Public Works, 
Phare IA Directorate, Bulgaria 
 
Margarita Bogova, 
Chief Expert 
13/06/2006 
Ministry of Regional Development and 
Public Works, 
Directorate General Programming of 
Regional Development, Bulgaria 
 
Dimana Sadonkova 
Head of CBC Department 
15/06/2006 
Ministry of Regional Development and 
Public Works, Directorate General 
Programming of Regional Development, 
Bulgaria 
 
Boyana Tchavdarova 
Expert 
15/06/2006 
Ministry of Environment and Waters, 
Air Directorate, Bulgaria 
Angel Kostov 
Expert 
 
15/06/2006 
Ministry of Environment and Waters, 
CBC Projects Department, Bulgaria 
Mariana Hristrova 
Expert 
 
15/06/2006 
Ministry of Environment and Waters,  
CBC Projects Department, Bulgaria 
Maria Gergelcheva 
Head of Department 
 
15/06/2006 
Hadji Dimovo Municipality, Bulgaria 
 
Murat Arnaudov 
Deputy Mayor 
 
14/06/2006 
Cross-Border Check Point, Customs 
Authorities, Ilinden, 
Head of Customs Authority, Ilinden, 
Bulgaria 
 
Murat Dzhugdanov 
 
14/06/2006 
Phare Road Executive Agency, Bulgaria 
 
Galina Vasileva 
Head of EU Phare Programme 
Department 
 
15/06/2006 
LDK, Information and Consultancy 
Centre, Bulgaria 
Dona Prodanova 
Expert 
 
15/06/2006 
ECOTEC, Phare Interim Evaluation and 
Monitoring Services, Bulgaria 
 
Steve O’Connor  
Team Leader 
 
15/06/2006 
HUNGARY 
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VÁTI – Békéscsaba Regional 
Representative Office of Hungarian 
Public Nonprofit Company for Regional 
Development and Town Planning 
Magyar Regionális Fejlesztési és 
Urbanisztikai Közhasznú Társaság,  
Dél-Aföldi Regionális Képviselet, 
Programmenedzer, Hungary 
 
Kasa Pribojszkiné 
Expert 
22/05/2006 
VÁTI – Békéscsaba Regional 
Representative Office of Hungarian 
Public Nonprofit Company for Regional 
Development and Town Planning 
Magyar Regionális Fejlesztési és 
Urbanisztikai Közhasznú Társaság,  
Dél-Aföldi Regionális Képviselet, 
Programmenedzer, Hungary 
 
Katalin Szécsi 
Programme Manager 
22/05/2006 
VÁTI –Western Transdanubia Regional 
Representative Office of Hungarian 
Public Nonprofit Company for Regional 
Development and Town Planning 
Magyar Regionális Fejlesztési és 
Urbanisztikai Közhasznú Társaság, 
Nyugat-Dunántúli Regionális Képviselet 
Hungary 
 
Tibor Polgar 
Head of Regional Office 
23/05/2006 
VÁTI – Western Transdanubia Regional 
Representative Office of Hungarian 
Public Nonprofit Company for Regional 
Development and Town Planning 
Magyar Regionális Fejlesztési és 
Urbanisztikai Közhasznú Társaság, 
Nyugat-Dunántúli Regionális Képviselet 
Hungary 
 
Peter Virágh 
Deputy Head of Regional Office 
 
23/05/2006 
VÁTI – Hungarian Public Nonprofit 
Company for Regional Development and 
Town Planning 
Magyar Regionális Fejlesztési és 
Urbanisztikai Közhasznú Társaság 
Hungary 
 
Mihály  Galovicz 
Programme Authorising Officer - Chief 
Executive Officer  
24/05/2006 
VÁTI – Budapest Regional 
Representative Office of Hungarian 
Public Nonprofit Company for Regional 
Development and Town Planning 
Magyar Regionális Fejlesztési és 
Urbanisztikai Közhasznú Társaság, 
Közép-Magyarországi Regionális 
Képviselet 
Hungary 
 
Gabor Füle 
Regional Representative 
 
24/05/2006 
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VÁTI – Interreg Directorate, Programme 
Implementation Unit of Hungarian 
Public Nonprofit Company for Regional 
Development and Town Planning 
Magyar Regionális Fejlesztési és 
Urbanisztikai Közhasznú Társaság, 
Interreg Igazgatóság – 
Programvégrehajtási Egység 
Hungary 
 
Márta Gordos  
Head of Unit 
 
24/05/2006 
LATVIA 
Ministry of Regional Development and 
Local Government, 
Lacplesa street 27, 
Riga, 
Latvia. 
 
Arina Andreicika 
Director, Programme Dept. 
 
15.02.2006 
POLAND 
Implementing Authority for Phare 
Crossborder Co-operation Programme, 
Head of Unit 
Poland 
 
Magdalena Marciniak – Komorek,  
Head of Unit 
 
05/05/2006 
15/05/2006 
 
Implementing Authority for Phare Cross-
border Cooperation Programme, Poland 
 
Jakub Kowalczyk 
Specialist Monitoring and Evaluation Unit 
 
15/052006 
 
Implementing Authority for Phare Cross-
border Cooperation Programme, 
Head of Unit, Poland 
 
Anna Zabicka 
Head of Unit 
16/05/2006 
 
Implementing Authority for Phare Cross-
border Cooperation Programme, Poland 
 
Joanna Szczesny – Smolarka 
Head of Unit 
16/05/2006 
 
Interreg PL – SK 
Interreg IIIA Programme Poland – 
Slovak Republic, 
Joint Technical Secretariat, Poland 
 
Jan Krzesinski 
Programme Manager 
16/05/2006 
 
Zachodnio-pomorskie Region, 
Marshal's Office, 
Department of European Integration, 
Poland 
 
Robert Michalski 
Expert. Dept. of European Integration 
17/05/2006 
 
Zachodnio-pomorskie Region, 
Marshal's Office, 
Department of European Integration, 
Poland 
 
Ania Bleszynska 
Expert. Dept. of European Integration 
17/05/2006 
 
Euregion Pomerania, Polska Deutschland 
Servige, 
Stowarzyzenie Gmin Polskich 
Euroregionu Pomerania, 
Kierownik, Zespolu ds. Funduszy 
Pomocowych, Poland 
 
Monika Zienkiewicz 
Expert, Pomeranian Euroregion 
17/05/2006 
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ROMANIA 
Delegation of the European Commission 
18-20, Jules Michelet st 
Bucharest 
Romania 
 
Camelia Chirascu 
Task Manager 
 
01/02/2006 
Ministry of European Integration 
The CBC Directorate 
Bv Libertatii 12, Bucharest 
Romania 
 
Marius Radu 
Head of Unit 
21/02/2006 
02/05/2006 
02/06/2006 
Ministry of European Integration 
The CBC Directorate 
Bv Libertatii 12, Bucharest 
Romania 
 
Alina Constantin 
Task Manager 
02/05/2006 
Ministry of Water Management and 
Environmental Protection 
12, Libertatii Blvd., Bucharest 
Bucharest 
Romania 
 
Alberto Simion 
Expert 
02/05/2006 
Central Financing and Contracting Unit 
Sector 3 Mircea Voda Boulevard 44 
Bucharest 
Romania 
 
Oana Baz 
Task Manager 
02/05/2006 
The General Inspectorate of the Border 
Police 
The Programme Implementation Unit 
Str Razoare 2, Bucuresti 
Romania 
 
Andrei Voicu 
Head of PIU 
 
 
09/03/2006 
Arad Airport Cargo Terminal  
Str Aeroportului 4 
Arad, Romania 
Romania 
 
Adrian Nasui 
General Manager 
 
02/03/2006 
JSPF Secretariat,  
Foundation St. Gheorghe 
Giurgiu 
Romania 
 
Florentina Cristea 
Director 
03/05/2006 
JSPF Secretariat,  
Foundation St. Gheorghe 
Giurgiu 
Romania 
 
Vaitici Leonidi 
Deputy Director 
03/05/2006 
The Regional CBC Office, within the  
ADAR (Arad Promotion and 
Development Agency) 
Str Unirii 19,  
Arad 
Romania 
 
Lucia Chisbora 
General Manager 
 
12/06/2006 
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Municipality of Arad 
Str Revolutiei 75, 
Arad 
Romania 
 
Nora Grosan 
Counsellor 
 
12/06/2006 
 
National Council of SMEs – Arad branch 
Bv Revolutiei 57, 
Arad 
Romania 
 
Mihaela Breaz 
Executive Director 
 
12/06/2006 
 
"Vasile Goldis" High School 
Arad 
Romania 
 
Duca Diana 
Deputy Director 
 
12/06/2006 
 
City Museum of Arad, 
Arad 
Romania 
Sorin Sabau 
Gabriel Halmagean 
Project team members 
 
12/06/2006 
 
 
Focus Group:  Latvia Cross Border Co-operation, 3 March 2006 
 
Name, Surname Organisation represented Contract number 
Iveta Graudiņa Rezekne Higher Education Institution 
 
LE 01.07/ SPF /0027 
Atis Kapenieks Riga Technical University Distance 
Education Study Centre 
LE 01.07/ SPF /0035 
Anna Krastiņa Jelgava District Council LE 01.07/SPF/0017 
Armands Pužulis Baltic Sea Coastal Zone Development 
Agency 
LE 01.07/GS/0014 
Marika Rudzīte Livani District Council LE 01.07/GS/0012 
LE 01.07/GS/0004 
LE 01.07/ SPF /0019 
Valdis Šaplaks Riga City Council 
LE 01.07/ SPF /0018 
Ilze Stabulniece NGO Euroregion “Country of lakes” LE 01.07/GS/0015 
Laimonis Vaļēvičs Bauska Town Council LE 01.07/ SPF /0029 
Anda Vilka Vidzeme Development Agency LE 01.07/GS/0008 
Daina Vinklere TIC of Salacgrīva  LE 01.07/ SPF /0029 
Inese Vītola  Jekabpils District Council LE 01.07/ SPF /0031 
Ģirts Ziemelis Latvian Country Tourism Association 
“Lauku Celotajs” 
LE 01.07/GS/0002 
 
 
